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Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, T. O'Grady 
(Absent: W Hall, C. Crandall) 

Others Present: W. Dibble, A. Finnemore, J. Foels, K. Kruger, J. Margeson, M. McCormick, T. 
Miner, B. Reynolds, B. Riehle, T. Ross, K. Toot; Media: J. Loyd, Olean Times Herald 

Call to Order: 3:00 p.m. by Committee Chairman David Pullen. 

Approval of Minutes: The minutes of the December 3, 2008 meeting were approved following 
a motion made by Legislator Benson, seconded by Legislator O'Grady and carried. 

Reminder- Special Committee of the Whole Meeting: 

A special Committee of the Whole meeting has been scheduled for January 8, at 7 p.m. 
in the Board Chambers to discuss the Court Facilities Project. Mark Kukuvka from LaBella 
Associates will be at the meeting prepared to discuss the plans and related issues and answer 
questions. William Clark, Counsel for Capital Planning, Office of Court Administration, will also 
be present. 

Court Facilities Project SEQR Process: 

County Administrator John Margeson reported that the SEQR process is ready to be 
addressed during a special Committee of the Whole meeting on Monday, January 12, at 1 :30 
p.m. The short Environmental Assessment Form (EAF) has been completed. He notified Town 
of Amity's Supervisor, Village of Belmont's Mayor, and the NYS Department of Environmental 
Conservation that the action is taking place and that the County wishes to be lead agency. 
Letters in response to our notification have been received from Belmont and Amity so far. Even 
without the response from DEC, we will still be free to proceed on Monday. Mr. Pullen noted 
that the SEQR process is required prior to moving forward with the bond resolution. 

Additional Options for County Office Space Needs: 

Mr. Pullen has spoken with Mark Kukuvka over the past couple of months about less 
expensive alternatives to finishing the former jail space for gaining additional space for County 
office needs. Other options include building a facility near the Public Safety Facility or finishing 
off the vacant shell space under the proposed Courthouse addition. Mr. Kukuvka has looked 
into those options and appears to be ready to report at an upcoming meeting. 

Mr. Pullen also pointed out that the County Office Building renovation estimate of $4.8 
million wasn't just for the jail floor, but also included the necessary changes on every floor for 
moving or expanding departments, the elevator, and additional access. Moving some agencies 
offsite would have both advantages and disadvantages, but there are still changes needed here. 
Everything is tied together. Mr. Fanton commented that he was not locked into the use of the 
former jail for office space. Completing the shell space in the addition may be less expensive if 
we can get what we need, and use of the jail space for storage may be more appropriate. We 
do have to address County office space needs. 
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Funding Possibility: 
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Mr. Pullen noted that Mr. McCormick indicated he is hopeful our new democratic 
Congressman may be able to gain funding for Allegany County for our Courthouse Project. The 
Congressman has talked about spending money to jumpstart the economy. If this is true, in the 
best of possible outcomes, we could do this project without County taxpayer outlay. The next 
question would be whether to proceed with the bond resolution, and Mr. Pullen believes we 
should. Mr. Fanton pointed out that the bond resolution is necessary in order to continue on 
with the engineering phase of the project. 

LaBella's Timeline if Bond Resolution is Approved: 

Mr. Pullen reported that in his conversations with Mark Kukuvka, he was told that 
normally it is a six-month process to get to the point where we will have construction specs to go 
to bid with, and the bid process takes about two months. It may be able to be compressed, but 
those are the normal periods. After bids are awarded, it would take about one month to six 
weeks for contract documents to be executed and approved. That amounts to a total of about 
nine months and is another reason to move forward on Monday. Mr. Fanton noted that part of 
the money would be borrowed in 201 0; it would not all be compressed in 2009. Mr. Pullen 
stated that the sooner we can approve LaBella to begin, the sooner we can get down to the 
specifics for the contractors to proceed on. 

Sanction and State Aid Interception: 

Mr. Pullen has had numerous conversations and spent many hours trying to get a 
definitive answer on whether or not OCA can actually sanction us and intercept funds. OCA 
sent him an e-mail yesterday, citing session laws from 1981, two statutory amendments, and 
judicial law, and yes, they have the authority to intercept funds amounting to a little under $14 
million. They recited that they have used that authority in the past, once for Erie County and 
once for the City of Newberg. 

The question was raised about wording in Judicial Law Section 39 of the interception of 
funding being taken from the "local assistance fund," as the County Treasurer has noted that 
very little of our state money falls under that fund. OCA Capital Planning Counsel William Clark 
responded that when the local assistance fund was abolished in 1981, the State Finance Law 
allowed the Comptroller to transfer those functions to other funds (where we do get funding 
from). In other words, the state can withhold funds that appear under other fund names in lieu 
of the local assistance fund. 

If Allegany County does not pass a bond resolution and move forward with the Court 
Facilities Project, Chief Administrative Judge Ann Pfau will issue a sanction letter and direct the 
State Comptroller to withhold state aid. We couid challenge it, but in the meantime would not 
receive the funds. County Treasurer Terri Ross added that she has been in contact with the 
legal department in the Comptroller's Office, and will try to get clarification by Monday. She also 
received information from Mr. Clark's office, and our remittances from the state do total about 
$14 million. The only thing actually denoted as local assistance is handicapped children 
funding, but from what we've been told, we need to assume it includes everything. 

Mr. O'Grady questioned if the County would try to bond $14 million to pay expenses and 
figure out where to start making cuts, in the event we were sanctioned. Ms. Ross made 
reference to the Committee of the Whole presentation on December 3. The County could get 
by for about two-and-one-half months. She pointed out that you have to have the revenues to 
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pledge against in order to borrow on a Revenue Anticipation Note (RAN), which we can't do if 
the state intercepts that money. Fourteen million is a big hit. Mr. Pullen noted the difference 
between the state intercepting $14 million to build court facilities and the County approving the 
project and bonding for $14 million is that the bond for a capital project with a 25-year period of 
probable usefulness could be paid back over 25 years. If the money is intercepted and we have 
to borrow for routine spending, that would have to be paid back over just one year. At the 
presentation on December 3, County Administrator John Margeson estimated a 50 percent tax 
rate increase to cover the shortfall. That would be intolerable. If the sanction becomes a reality, 
we would have to start cutting every non-mandated expense that we could. 

County Attorney Tom Miner commented that we don't have any real choice but to move 
forward. The state holds all the cards. We were given the chance to come up with a plan we 
could live with, and that plan was submitted in August. The County could play semantic games 
with the state, and after spending thousands of dollars on a lawsuit that will cost the taxpayers 
dearly, we will still have to provide new court facilities. 

Separating the Court Facilities and County Offices Issues in the Bond Resolution: 

Mr. O'Grady stated that he realizes we have to do the court project, but agrees with Mr. 
Burdick's past comments. He has a problem with the County Office Building renovations being 
included in the bond resolution, as he doesn't feel we have an extra $5 million to spend on this 
building. It's a project for down the road. Mr. Hopkins commented that separation of the two 
projects would still be possible even if they are bonded for together, but there is no guarantee 
they will be looked at separately. Mr. Pullen has heard comments from some legislators 
indicating they won't support the bonding if the projects are combined, but also some saying 
they won't support it unless both projects are addressed. Mr. O'Grady suggested two separate 
bond resolutions, one for $14 million and a separate one for $5 million, with two separate votes. 
Ms. Ross noted that we can do two separate bonds, but we can have only one capital project for 
the entire thing. 

Mr. Pullen commented that this meeting and two special Committee of the Whole 
meetings are all that remain prior to the bond resolution vote, so we should take this opportunity 
to resolve questions. He has done a lot of research and has copies of applicable sections of 
law available if anyone wants them. The conclusion he has come to is that OCA is not bluffing 
about their authority to sanction us. Chairman Crandall is presently in Albany for the Governor's 
State of the State Address and will also be taking the opportunity to speak with Judge Pfau. 
Hopefully he can share any information he receives tomorrow. 

Mr. Kruger commented on the problems with issues that are not being addressed, such 
as parking, which will be a major cost, the location, and all the vacant space on the former jail 
floor. The parking issue can't be put off; there has to be immediate remediation. The project is 
eliminating 40 to 60 parking spaces, and it hasn't even been discussed. That cost added to the 
$18.7 million will be a huge hurdle and a huge expense. 

Mr. Fanton pointed out that the reason this Board is in this situation is that our 
predecessors had the same viewpoint as Mr. O'Grady- that they couldn't afford it and put it off, 
resulting in us now having to deal with escalation in costs for materials and labor. 

New Facilities at Crossroads for Office for the Aging and Veterans' Services, Update: 

Industrial Development Director John Foels presented information on the revised layout 
for the new Office for the Aging and Veterans' Services facilities at the Crossroads Center. 
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After meetings with the County Administrator, Office for the Aging Director, and Veterans' 
Services Director, they have revised the drawings to include additional space for NY Connects, 
to relocate the OFA Director's Office, storage area, and Veterans' Services, and to give 
Veterans' Services immediate access from the lobby, making it easier to get to. The overall 
design remains the same, but the square footage has increased from 6,500 to slightly under 
8,000, anticipating current needs and some expansion of OFA over the next several years. The 
proposed layout will provide for the needed confidentiality in dealing with customers. Mr. Foels 
distributed a preliminary site plan drawing to illustrate how parking will be laid out and the 
additional access road from State Route 19 (copy attached to original minutes). Mr. Dibble 
requested drawings to show locations of the Senior Foundation building and the sewer and 
leach field. 

County Administrator John Margeson is currently reviewing an outline of terms and 
conditions. Mr. Foels briefly summarized that some of the terms would include: utilization of the 
existing heating system (it is oversized for the present facility); sharing of the water and sewer 
services; the addition would have its own telephone and electric service; IDA would provide 
building maintenance, mowing, and plowing; and cleaning costs would be separate. The 
County would carry insurance to cover liability and contents; in essence the County would have 
"renters" insurance and the IDA would have the "landlord" insurance. When asked if the IDA 
was looking for a long-term agreement, Mr. Foels responded that they are proposing a similar 
agreement to the one the County presently has with the IDA for the existing facilities. They are 
looking at two five-year leases with renewal. The IDA will be borrowing for the building over a 
20-year term, and that would allow them to get funding. Mr. Foels has met with the bankers, 
and they are in position to move forward. The County's monthly installments would be $7,500, 
but that includes maintenance costs, not just debt service, and a little cushion to cover possible 
interest rate increases, etc. As construction progresses, if expenses come in lower than 
estimated, that will be reflected. The entire process will be transparent. 

Mr. Margeson noted that the next step will be for the legislature to approve a resolution 
authorizing a lease agreement with the IDA. They will need that prior to applying for the 
mortgage. The IDA attorney will consult with the County Attorney, and this committee will 
consider the proposed agreement at its next meeting on February 4, and then will refer it on to 
Ways and Means. 

NEXT MEETING: Wednesday, February 4, 2009 at 3:00 p.m. 

Adjournment: The meeting was adjourned at 4:00p.m. following a motion made by Legislator 
Fanton, seconded by Legislator Hopkins and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, D. Fanton, W. Hall, T. Hopkins, C. Crandall (Absent: G. Benson, 
T. O'Grady) 

Others Present: L. Ballengee, D. Burdick, W. Dibble, A. Finnemore, J. Margeson, T. Miner, 
T. Parker, B. Riehle 

Call to Order: 11:05 a.m. by Committee Chairman David Pullen. 

Contract for Design Services for Court Facilities: 

A proposal for final design services for the court facilities project was submitted by 
LaBella Associates and was distributed to committee members for review prior to the meeting. 
Representatives from LaBella will be present at the next regular meeting of the Court Facilities 
and County Space Needs Committee on February 4 to address questions. Initial reactions and 
preliminary questions were discussed, as well as whether to proceed with LaBella's proposal or 
issue an RFP. 

In response to questions asked by committee members, County Administrator John 
Margeson noted that the fee proposal was approximately seven percent of the total project cost. 
For comparison purposes, the engineering cost for the new Public Safety Facility was between 
$1.2 and $1.3 million, paid to Kimball Associates, and was also at seven percent of the total 
project cost. 

The Request for Proposals (RFP) process would take about 90 days. It was questioned 
if the Pre-Schematic Design Services, for which $70,000 was already paid to LaBella and 
shown as a credit on their proposal, would have to be completed and charged for again by 
another engineering firm. Mr. Margeson noted that LaBella doesn't own the material, and we 
could make it available to another firm. Mr. Hall suggested that the RFP process may help 
ensure the charges are legitimate, and if we did the RFP, other bidders would have access to 
the pre-design material. Mr. Pullen pointed out that no one else would be as familiar with our 
situation or be able to "hit the deck running" as LaBella could. They put a lot more into this 
project than the $70,000 worth in hopes that they would get the contract and continue on. Mr. 
Pullen questioned what OCA's response would be to moving the project out by three to four 
months for the RFP. Mr. Margeson felt that they would look more favorably on the most 
expedient action, but if this committee wants to entertain other proposals and do an RFP, there 
is not much OCA could do. We already submitted the plan and passed the bond resolution, and 
the Board would just be doing due diligence. 

Mr. Fanton asked if the fee for the design services contract is included in the bond 
amount of $13.7 million. Mr. Margeson replied that it is included. Mr. Pullen distributed a list of 
questions he had related to LaBella's proposal: 

1. Is this bid a total and final figure? LaBella indicated in the past that some figures are 
based on estimates and final costs could be slightly different. Is the fee negotiable? 
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2. What is the role of Bovis Lend Lease as shown on the Organization Chart? They are 
shown as having a function of cost estimating in LaBella's proposal, and they were one 
of the companies submitting a proposal for the Construction Manager RFP. 

3. How much thought has been given to the sequence of work? What "swing space" 
arrangements will need to be made? That would be a part of the soft costs. Can those 
arrangements be reduced by having the new addition built first before we need to disrupt 
the existing courthouse? The Surrogate Office and Treasurer are slated to be moved 
into the addition. There would be no place to move them if work on the existing 
Courthouse is done first. Are there other adjustments that need to be made? 

4. Who would be part of the project team that will be working on this on a daily or weekly 
basis? Does that include someone from the following areas: Court system (preferably a 
judge and a court clerk), the Board of Legislators, Department of Public Works, and 
Sheriff's Office? Should there be a representative from the department heads? Mr. 
Margeson suggested that if a situation needs feedback from department heads, it can be 
obtained at that time, but there was no need to establish that representation at the 
beginning. We will need frequent feedback from OCA. 

5. Does the proposal reflect the fact that Allegany County is considering using a PLA and 
may utilize a design-bid approach? Does that make any difference in how LaBella 
approaches this project? Will it increase or decrease engineering expenses? 

6. Does the LaBella proposal include all inspection services that will be needed for the 
project? Will the County still need to hire a Construction Manager (CM) or a "Clerk of 
the Works?" If so, would Bovis Lend Lease be conflicted out because of their 
relationship with LaBella as shown on the Organization Chart? CM proposals came in at 
$700,000 to $1.1 million. How will that impact our soft costs if we have to hire a CM? 

7. Under the pre-construction and bidding phase, the first item includes touring other 
facilities to assist the County in decision making. Hasn't this already been done? Does 
LaBella anticipate further tours or meetings for this function? 

8. The County is extremely interested in energy efficiency issues. Item 7 of the pre
construction and bidding phase refers to making application to NYSERDA for possible 
funding. What possible funding is available? Has the County project already been 
registered with NY SERDA? Does LaBella have the capability to do this work, or should 
Allegany County look to other third party vendors or consultants? How does that impact 
the lump sum price that was submitted? In speaking with Mr. Kukuvka, Mr. Pullen 
learned that it will add $2 million to the project to have a fully certified building. There 
would be a wide spectrum between being fully certified and nothing being done, and 
some level of care should be taken, but we need to look at cost. He's not sure how 
much LaBella is willing to do as part of the project, aithough they have done some 
preliminary checking. 

9. The construction phase seems to include ongoing involvement by LaBella. Does this 
eliminate the need for a Construction Manager or Clerk of the Works? Exactly how 
much involvement will LaBella have during the construction phase? How often will 
someone from LaBella be on site during the construction phase? 
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10. The timetable and schedule section does not actually include any timetable. Can 
LaBella provide us with an approximate timetable for the different phases and 
milestones on this project? What are those? 

11. Is the final price of $994,000 negotiable, or should we go with an RFP? 

12. What questions should we have asked that we have not asked? LaBella's submission 
indicated that we should not have surprises on this project. How likely is that? 

Hodgson Russ Contract Regarding Project Labor Agreement, Update: 

Mr. Pullen spoke with Terry Gilbride from Hodgson Russ about the PLA, and he 
requested that Mr. Margeson provide him with information on contacts for the building trades 
groups we would need to negotiate with. Mr. Gilbride and Peter Godfrey would then begin that 
process. The County will need to have a liaison for details to be included in the PLA. 

Chairman Crandall commented that a decision on the PLA issue will be the answer to 
Mr. Pullen's question on whether we need a Construction Manager or a Clerk of the Works, 
depending on if we use that structure with a single General Contractor. That would shift the 
entity looking out for the County's interests from a full-blown Construction Manager firm to a 
Clerk of the Works type position, with coordination provided by the sole prime contractor. 
Regarding oversight, that would be a discussion for the Board, but Chairman Crandall felt that 
once the project gets to a certain point in construction, legislative oversight should shift to a 
building type committee, possibly under Public Works. He cited the example of the jail and 
specific issues that came up, and also noted that during the recent court tours, things like pew 
type seating versus theater type seating were discussed. Some issues will have more impact 
on court staff, and input from them on layout decisions would be beneficial. Chairman Crandall 
addressed the swing area and sequencing question by commenting that he spoke with Mark 
Kukuvka and understood that since the revision of the bond resolution, the plan is to build the 
addition first, shift the Treasurer and others being moved into the addition, and then renovations 
to the existing building would be done. 

Mr. Fanton questioned the amount of time involved to formulate the PLA. Mr. Pullen 
replied that Mr. Gilbride anticipates they would have something within six weeks, but they will 
need to know whether the County will go in that direction. They would contact the trade unions, 
and the County would need to have a representative there for input on our issues and interests. 

General Discussion: 

Mr. Hopkins asked how the RFP process would affect the bidding date. The ideal time 
for bidding is winter. Chairman Crandall estimated five to six months for the design and two 
months for bidding, putting the start date out nearly nine months. 

County Attorney Tom Miner commented that part of the issue with timing is the 
economy. The sooner we put the project out to bid, the better. If we put the design services out 
for RFP, we need to factor in increased costs as well as the delay. There may be other things 
administration should be concentrating on to bring project costs down, and an RFP that might 
knock off one percent of design costs will create a delay and use of resources taking the focus 
from those other things. 

Chairman Crandall expressed concern and stated that it's not that we should give any 
firm a blank check or not try to get the best deal, but it's all the planning and the direction we're 
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going with a specific "appointment" and level of building. He felt we should move forward. Mr. 
Hall noted that if someone comes in with a lower bid through an RFP, we could still could go 
with the firm we're comfortable with. Mr. Fanton commented that the most we would save 
would be one percent. He would rather approach LaBella first to see what their lowest price is. 
Changing design firms at this point would be risky. Mr. Parker pointed out that one reason 
engineering costs may have been at a lower percentage with the jail project was the "off-the
shelf' design. If the County does an RFP for design services for the court facility, we will lose 
half of the construction season, and the delay may raise costs. 

A motion was made by Mr. Fanton, seconded by Mr. Hopkins and carried 
unanimously to approve the contract with LaBella Associates for final design services 
for the court facility, subject to Mr .. Pullen contacting LaBella with noted concerns. 
Referred to Wavs and Means; request pre-file for February 6 Board Resolution. 

NEXT MEETING: Wednesday, February 4, 2009 at 3:00 p.m. 

Adjournment: The meeting was adjourned at 11:45 a.m. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, W. Hall, T. Hopkins, T. O'Grady, C. 

Crandall 

Others Present: L. Ballengee, D. Burdick, W. Dibble, A. Finnemore, J. Foels, B. Hetzel, W. 
Higgins, K. Kruger, LaBella Associates Representatives (M. Kukuvka, R. McClung, 
Rachel Stuckey), J. Margeson, M. McCormick, T. Parker, B. Riehle, S. Spillane, K. Toot; 
Media: J. Loyd, Olean Times Herald, B. Quinn, Wellsville Daily Reporter 

Call to Order: 3:00 p.m. by Committee Chairman David Pullen. 

Approval of Minutes: 

The minutes of the January 7, 2009 meeting were approved following a motion made by 
Legislator Hopkins, seconded by Legislator Fanton and carried. 

The minutes of the January 26, 2009 meeting were approved following a motion made 
by Legislator Hopkins, seconded by Legislator Fanton and carried. 

Barbara Hetzel: 

Barbara Hetzel, Chairman of the Allegany County Democratic Party, approached the 
committee about utilization of energy efficiency and enhancement practices in the course of the 
court facilities project. Ms. Hetzel voiced her opinion against the bond issue, but now that the 
bond resolution has been approved by the Board, she wants to make sure that the County tries 
to make the project as energy efficient as possible, particularly in considering solar power. She 
also noted that we have three colleges in the area, and would like to see their expertise used on 
some of the construction, especially in regards to the solar power. The farm at Alfred State 
College and a couple of the buildings on the Wellsville campus are solar powered. Ms. Hetzel is 
concerned that with the national party wanting to redo federal buildings and Governor Paterson 
backing the same view, we may be required to update the building in the future. Although it 
may be more costly to construct a "green" building, we should do it now appropriately. 

Mr. Pullen pointed out that the committee has already brought up the energy efficiency 
issue, and LaBella Associates has been looking into it and doing some preliminary checking 
with NYSERDA (their update follows). 

Chairman Crandall noted that he spoke with Ms. Hetzel about her opinion on the bond 
resolution on the day that resolution was considered, and he wanted to reiterate that none of the 
legislators wanted to have to do this court project either, but action had to be taken. Since then, 
he and County Administrator John Margeson have discussed green energy and reducing 
energy cost issues with Alfred State College staff. They are very knowledgeable in this area 
and have offered their assistance. 

Mr. Pullen commented that there has been a lot of research in this area, and we will 
want the building to be as energy efficient as possible. If we can put solar panels on the roof, it 
will help to reduce energy costs. There is still the initial cost to be considered, and we have to 
stay within the constraints of the approved bonding. 
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Ms. Hetzel noted that she was looking into whether the Office of Court Administration 
really had the authority to sanction the County for non-compliance with the court facilities issue. 
Mr. Fanton offered to give her a copy of OCA's sanction letter and stated that they proved their 
authority by citing a couple of instances where it was done. No one on the Board wanted to do 
this project, but we are being forced to. 

Energy Efficiency Update, LaBella Associates: 

Mark Kukuvka introduced Rachel Stuckey and Richard McClung, both LaBella 
Associates LEED Accredited Professional Engineers, to speak about energy efficiency, their 
capabilities, and services they can provide. They gave examples of other projects around the 
state, an update on NYSERDA, and highlighted opportunities available to Allegany County 
(copy of printed material attached to original minutes). 

LaBella Associates has provided services related to NYSERDA certification and funding 
for over ten years. They can go through the process with the County to see if we want to go 
through with it and to what extent. Funding comes from the surcharges on electric bills, so 
we're already paying into it. LaBella is a FlexTech provider, performing energy audits of existing 
facilities, recommending change, estimating payback, and monitoring changes to document 
actual costs and savings. They have been involved in Industrial Process and Productivity 
Improvement through lake water source cooling, alternative technology for VOC reduction, and 
recuperative burner installation. Technical Review Services are offered in the Enhanced 
Commercial/Industrial Performance Program, Peak-Load Reduction Program, and Existing 
Facilities Program. 

NYSERDA gives funding for energy improvements on the electrical aspects of 
construction. For new construction, funding would be based on the size and complexity of 
enhancements: 

• Prescriptive Measures (maximum $30,000) 
• Custom Measure Approach (maximum $200,000) 
• Whole Building Design (maximum $750,000) 
• Green Building Option for LEED Projects (maximum $900,000) 
• Applicant LEED Incentives ($7,500) 
• Advanced Solar and Daylighting Incentives (maximum $200,000) 
• Peak-Load Reduction (maximum $2,000,000) 

A fairly typical design would fall under prescriptive measures, with a set amount of money for 
each item being installed. This would be the easiest, but least lucrative. As you move down the 
first four items in the list, the options increase in difficulty and expense in order to receive the 
larger paybacks. LaBella would guide the County through a cost in/cost out analysis. 

Mr. Pullen questioned if some of the listed options were cumulative or a choice of 
either/or. Ms. Stuckey replied that the first four items are on an either/or basis and the last three 
are add-on items. 

Mr. Kruger asked about the stability of the funding, and Ms. Stuckey noted that the 
incentives are funded by electric bill surcharges, so they should be stable. Also, there is a focus 
right now on green energy options. 
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Mr. Pullen commented that peak load reduction wouldn't be applicable for our facility 
because of our hours of operation. Ms. Stuckey suggested that there are different things that 
can be done to shift daytime usage to night, higher efficiency measures can be used to reduce 
total usage, or in some facilities, some things can be shut off. LaBella's approach is to reduce 
consumption to a minimum and then start looking at other options such as solar panels. 

Mr. Kukuvka explained that to qualify for the incentives, you have to identify and install 
the more energy-efficient items. You have to spend more up front, but the idea is that you will 
recoup some of that extra cost in energy bill reductions. The incentives would pay for a portion 
of the incremental cost, usually about 50 percent. Mr. Kukuvka pointed out that the total 
incentive Allegany County would be looking at would be thousands of dollars, not millions. It 
may be as high as $60,000. 

Chairman Crandall questioned the payback periods for the higher cost, more efficient 
equipment, which would be reduced by a certain amount of NYSERDA funding, and if there 
were fairly accurate estimates on those and assumptions on funding so that we would know up 
front prior to commitment. Ms. Stuckey and Mr. Kukuvka both ensured that LaBella would go 
through that process and provide enough information to allow the County to make a decision. 

Ms. Stuckey listed a few of the ideas they would suggest for Allegany County's project 
(figures used are rough averages): 

• Reductions in Energy Use 
o High Efficiency Equipment 
o Demand Control Ventilation 
o Building Envelope 
o Building Commissioning and Training Staff on the equipment that will require a 

higher level of maintenance. Mr. Hopkins questioned if the increased 
maintenance over the life of the equipment would be figured into the cost 
savings. Mr. McClung noted that it's either a simple payback or a life cycle cost, 
which is more involved to prepare, but we may want to do both on selected 
pieces of equipment. 

o Install Sufficient Metering to Track Consumption, and to look at it weekly or daily 
to find or solve problems. Mr. McClung added that it's fairly easy to do that now 
with computerized tracking to check performance. 

• Geothermal (ground source heat pumps) 
o Involves drilling vertical wells outdoors, 150 to 200 foot bore depth per ton, 

spacing of approximately 20 feet. Well installation would be dependent on site; a 
test well would be done to check performance. Cost for one well $8-10,000. 

o Previous study: 28-year simple payback, no outside funding figured. 
= Photovoltaic (PV) or Solar Cells. 

o Previous study: 26-year simple payback assuming 50 percent outside funding. 
• Wind Turbines 

o Evaluate local wind properties, site suitability, cost. 
o Previous study: approximate 68-year simple payback, no outside funding figured. 

Possible uses for water from the Genesee River were discussed. Ms. Stuckey noted 
that there is a facility in Rochester that uses the river. If we wanted to pursue that, it would take 
a lot of lead time to deal with DEC applications, and they would need data on river temps and 
flow. Mr. Kukuvka suggested that we wouldn't want to get hung up in applications and 
regulations. Use of the river would almost be a separate project with a life of its own. 
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Chairman Crandall questioned how to know what investment to make in order to get the 
answers we need to discover the break-even point, while doing everything we can to make this 
project as green as possible. Ms. Stuckey replied that they would look at our utility rates to see 
what range we're in, apply their ideas to our building to find the most favorable ones, and take a 
high level approach before getting too far and prior to any output of money. Mr. McClung noted 
that LaBella just finished a project for which they provided all the information allowing the client 
to make a decision after looking at several options. 

Mr. Pullen asked if there were general projections for cost for getting a building LEED 
certified. Mr. Kukuvka noted it usually adds five to ten percent. There are four classifications: 
certification, silver, gold, and platinum. Each step up costs more and is more creative and 
innovative. It won't be too difficult to get the court facilities project certified, and may be only a 
little stretch to get to silver. The additional cost from a design and construction standpoint would 
be two to three percent for certification and fifteen to twenty percent for platinum. Mr. Kukuvka 
understood from his past conversations with the committee that the County wanted to do good 
energy efficient practices on the project but had no time to enter into a formal LEED program. 
At this time, LaBella's estimate is based on that, and we will be somewhere around a certified 
building. The estimates do not include a higher-end, innovative, higher-cost payback solution, 
but they can work up those options to allow a decision. 

Mr. Kukuvka commented that our project has not been registered with NYSERDA yet, 
but as we move forward, we will have to accelerate the process with them. There would be 
discussion with NYSERDA, and they would provide guidance through the process and 
assistance on payback estimates. 

Mr. Pullen asked if LaBella has had any contact with Alfred State on the solar panel 
technology. There could be good results through a partnership. Ms. Stuckey responded that 
they could investigate taking advantage of their expertise as things progress. 

Mr. Kukuvka commented that there are energy performance contractors out there, but 
LaBella doesn't do that. It's a good idea to provide some initial assessment, if a firm offers that 
service. LaBella has done work for those contractors; they've assisted both parties. 

Chairman Crandall questioned what a basic evaluation would do to our timing. He 
assumed we would have to make some decisions fairly quickly. Mr. Kukuvka noted that enough 
time is built into design for LaBella's energy team to do that analysis, but it has to happen within 
the next month or so. They can come back with some preliminary assumptions, and it would 
take 30 days to develop ideas and another 30 days for a deeper analysis. 

An agreement with LaBella Associates for final design services for the Allegany County 
Court Facility will be considered by the full Board of Legislators on February 6, 2009. 

IDA Lease Agreement Proposal for Crossroads Center Addition: 

IDA Director John Foels updated the committee on a lease proposal for the Crossroads 
Center addition for Office for the Aging, NY Connects, and the Veterans' Service Agency. 
Chairman Crandall and County Administrator John Margeson have reviewed the lease, which 
includes two consecutive five-year leases renewable after ten years, with terms very similar to 
the existing space at Crossroads. There is a termination clause of 30 days. IDA provides heat, 
water, sanitary, outside maintenance, and snow plowing. Electric and telecommunications 
would be County expenses. The square footage has been expanded from 6,500 to 8,000 to 
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accommodate current and some future anticipated needs. The annual lease payment will be 
$96,000 ($12 per square foot). Lease payments will remain flat for the first ten years and 
negotiated after that. Mr. Foels noted that they would like to have the agreement approved by 
March 1, and the commencement date would be June 1. IDA's construction costs will be 
between $80 and $100 per square foot, and they will be pushing toward the lower end. Lending 
will be based on a 20-year term, and the County's ten-year commitment leaves a significant 
portion of principal left at the end. 

When questioned about the expansion from 6,500 to 8,000 square feet, Mr. Foels cited 
the need for additional storage, additional NY Connects office space due to staff projections, the 
Veterans' Offices were moved from the previous plans, and a staff break area has been 
provided that was not originally planned. For perspective, the addition will be about the same 
size as the left wing of the existing Crossroads Center. It has been designed to be more secure 
and self-contained. There are some other things to work out, and they will come back with a full 
set of plans, but start dates and a commitment from the County are needed in order to lock in 
financing. 

Chairman Crandall pointed out that it would cost a fair amount if we were looking at a 
satellite-type facility without these arrangements for plowing and outside maintenance, and it 
gets expensive to have to send employees to do those tasks. This type of arrangement makes 
sense. 

Mr. Hopkins commented .that having separate rooms for most of Office for the Aging staff 
will be more efficient than being packed in as they are now. Office for the Aging Director 
Kimberly Toot noted that they currently pay for electric, heating, and phone out of their budget, 
with some reimbursement by state and federal funds, so they are used to paying these 
expenses and have budgeted for them. Veterans' Service Agency Director Scott Spillane 
commented that he and Ms. Toot have many of the same clients, so this move makes sense. 

Mr. O'Grady questioned if the County owns the current Office for the Aging building. Mr. 
Margeson responded in the affirmative. Mr. O'Grady pointed out that with this proposed lease, 
we would be looking at an additional $96,000 per year in the budget. Mr. Pullen replied that the 
cost is less than the actual total costs associated with other facilities, and there were no other 
suitable locations available. The present OFA facility is a safety hazard. 

Mr. Margeson has reviewed the lease and discussed it with Mr. Foels. He will e-mail the 
information to committee members tomorrow and have the County Attorney review it. 

A motion was made by Legislator Fanton, seconded by Legislator Hopkins and 
carried unanimously to support the lease agreement with the IDA for the proposed 
addition at the Crossroads Center for Office for the Aging, NY Connects, and the 
Veterans' Service Agency, with terms as described. Referred to l1llays and Means 
Committee. 

NEXT MEETING: Wednesday, March 4, 2009 at 3:00 p.m. 

Adjournment: The meeting was adjourned at 4:15p.m. following a motion made by Legislator 
Fanton, seconded by Legislator Hopkins and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Call to Order: 3:10p.m. by Committee Chairman David Pullen. 

Court Facilities Project, HVAC Energy Efficient Options Update, LaBella Associates: 

Mark Kukuvka, Rick McClung, and Rachel Stuckey have researched, on a macro level, 
available energy efficient options for heating, cooling, and electrical, looking at a mechanical 
systems approach, photo voltaics, and wind energy. They presented information on the 
advantages and disadvantages; energy, maintenance, and initial construction costs; and 
paybacks for five different HVAC building systems. The information included considerations for 
the need to backfeed to the existing Courthouse, depending on the system chosen, but for 
financial reasons, do not include installation of a new system in the current structure. (Handouts 
attached to original minutes.) 

HVAC System Comparisons: 

1. Central Air Handling Unit wl Variable Air Volume (VAV) Reheat I Chiller I Boiler 
Advantages 

• Maintenance access 
• Acoustics 
• Occupant comfort and controllability (humidity, temperature) 
• Straightforward method to re-feed existing Courthouse fan coil system 
• Long system service life (greater than 25 years) 

Disadvantages 
• Slightly higher first cost and annual energy cost 

Indoor unit; cooling accomplished through a cooled water chiller and heating through a 
hot water boiler; supplies all airflow at a constant temperature; air is sent out to boxes 
that control the flow of heated or cooled air back into the building; flexible and adjustable 
for changes in load and occupancy needs; good acoustics; good for energy efficiency. 
This is the system that LaBella is recommending, and their previous cost estimate is 
based on this. It is the best system for our circumstances. The system would be zoned, 
with some occupancy control for energy efficiency reasons. installation would be in the 
mechanical area on the ground floor of the addition. 

2. Water Source Heat Pump 
Advantages 

• Energy efficiency (especially when building has interior spaces that require 
cooling all year) 

Disadvantages 
• Acoustics 
• Maintenance access 
• Shorter system service life (typically less than 20 years) 
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Advantages 
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• Utilizes constant ground temp as a heat source and heat sink for heating and 
cooling (renewable resource) 

• Very efficient 
Disadvantages 

• Limited space in back parking lot for well field; may need to add well space under 
front parking lot 

• Shorter system service life (typically less than 20 years for heat pumps) 

Heat pump can be used with second option, but not the first option. Heat pump options 
typically include a cooling tower which requires a lot of maintenance. 

4. Rooftop Units with VAV I DX Cooling I Boiler 
Advantages 

• Lower first cost 
• Located outside of occupied space 

Disadvantages 
• Maintenance access via roof 
• Shorter service life (typically 15 years) 

Similar to the first option, but installed outdoors rather than indoors. Indoor units are 
easier to maintain. The unit is generally installed on rooftops for aesthetic reasons, and 
it was questioned if the service life could be extended with ground installation. It was 
noted that ground installation may promote better maintenance making the unit last 
longer, but the shorter life span attributed to exposure to the elements wouldn't change. 
Also, the outdoor units are package units, whereas indoor units are generally more 
modular which would reduce repair/replacement costs, and they last longer. The 
maintenance difference between the indoor and outdoor units is partially the type of 
equipment- compressors for cooling units versus chillers. 

5. Fan Coil Units 
Advantages 

• Straightforward method to re-feed existing Courthouse fan coil system 
• Potential for high level of zone temperature control with four-pipe system 

Disadvantages 
• Acoustics 
• Maintenance access 
• Shorter service life (typically 20 years) 
• No economizer capability, resulting in higher energy consumption 

The four-pipe system offers the option of heating and cooling throughout the building, 
whereas a two-pipe system only allows heating or cooling. There is no economizer 
capability because there is no link to the outside air to take advantage of conditions. 

A graph was used to compare the system energy costs, system maintenance costs, and 
total annual HVAC costs for the five systems. The geothermal option had the lower annual cost 
at approximately $34,000 as compared to the other four systems that all averaged around 
$48,000, but the drawback for the geothermal unit is the installed cost at nearly $500,000 more 
than any of the other four. 
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Total system costs are shown below and are project specific for the addition to the 
Courthouse. Some of the equipment in the existing building will be replaced, but they are trying 
to maximize use of what's there. These are not the same answers as you'd get for a free
standing new building because they include a component for existing building issues. 

System Options System Annual Base Added Total NY SERDA Payback 
Energy Cost System Cost for System Rebate Over 

Cost (Incl. Construction Courthouse Cost Baseline 
Maint.) Cost Boiler and Years 

Chiller 
Central AHU wl VAV Reheat I $30,499 $48,800 $1,344,000 $180,000 $1,524,000 - Baseline 

Chiller I Boiler 
Water Source Heat Pump $29,716 $47,837 $1,176,000 $330,000 $1,506,000 - 0 
Geothermal Source Heat Pump $26,680 $33,895 $1,680,000 $330,000 $2,010,000 $72,000 28 
Rooftop Unit VAV I DX Cooling I $31,228 $51,326 $1,260,000 $250,000 $1,510,000 - o I Boiler 
Fan Coil Units I Chiller I Boiler $31,169 $45,932 $1,260,000 $180,000 $1,440,000 - o I 

The geothermal option includes a 28-year payback, and in that time period we would 
also have to replace the heat pump. That option is similar to the water source heat pump, but 
the big cost difference is the installation of 50-60 200-foot wells under the parking lots. (If the 
geothermal option is considered, test wells would be drilled to determine how many were 
needed and how deep they had to be.) 

LaBella's conclusion was that although some of the systems were less expensive to 
install and operate, the first option, the Central Air Handling Unit wl Variable Air Volume (VAV) 
Reheat I Chiller I Boiler, was the system they would recommend, based on its suitability for our 
situation. It has the adaptability with the existing building, low maintenance, energy efficient due 
to the economizer, flexible to allow for load and occupancy changes, takes advantage of free 
cooling which some systems don't have, and air quality is very good. It was also noted that for 
our type of application, the Central VAV system is recommended by the American Heating and 
Refrigeration Association because of the highly variable loads and the acoustics. 

NYSERDA Program Incentives: Three levels of participation: Pre-Qualified Measures, 
Custom Measures, and Whole Building Design. Whole building incentive examples based on 
total building annual electric consumption of 300,000 kWh and 130,000 kW peak: 

5 percent savings of both annual electric consumption and peak demand results in 
approximate $5,000 rebate. 

15 percent savings of both annual electric consumption and peak demand results in 
approximate $20,000 rebate. 

Geothermal heat pump system incentive ($6001ton) assuming 120 tons capacity = 
$72,000. 

Ms. Stuckey noted that the NYSERDA incentives available for most of the options we'd 
be looking at would be in the $5,000 to $10,000 range, possible as high as $20,000, depending 
on a lot of factors, including the efficiency level of the equipment chosen. The geothermal 
option offers the highest incentive, but also has the $500,000 difference in cost. 

Mr. Pullen questioned if there was anything in the economic stimulus bill for energy 
conservation issues. Mr. McClung replied that application of stimulus money in the energy area 
has not been defined, but LaBella has a task force researching it. 
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Solar Energy Options: (Handout attached to original minutes.) 

1. Flat/Low Angle Arrays 
Advantages 

• Minimized shading on adjacent collectors 
• Reduced snow and wind loading on roof 
• Minimized structural impact 
• Roof penetrations for conduit only 
• Minimum visibility 

Disadvantages 
• Reduced efficiency at capturing solar radiation - lower power per area 

2. High Angle Arrays 
Advantages 

• Increased angle increases power per unit area 
Disadvantages 

• High platforms to avoid snow drifting 
• Numerous roof penetrations due to structural posts and conduit 
• Increased visibility 
• Higher installed cost 
• Shading considerations require spacing between collectors 

3. Ground Mounted Arrays 
Advantages 

• Increased angle increases power per unit area 
• Large number of arrays can be deployed if space is available 
• No structural concerns 

Disadvantages 
• Vandalism concerns 
• Highly visible 
• Steel frames and concrete footings required to elevate 

A chart illustrated the installed cost range, NYSERDA incentives and federal tax credits, 
annual electric production, annual cost savings, and simple payback for 10 kW, 25 kW, and 50 
kW solar power options, as well as information for a solar hot water heater. Ms. Stuckey noted 
that relative to the flat arrays, there is a limited amount of sunlight they can capture, while the 
high angle units capture more sunlight but have structural issues and there are cost 
implications. The best case scenario would be ground installation because of the lower cost 
and shorter payback, but even with those the payback is 28 years. The 10, 25, and 50 kW 
options were offered depending on how big an initial investment we wanted to make. Mr. 
McClung pointed out that the 50 kW option would power about 500 fluorescent lamps, or 
provide about one-third of the addition's power needs on a sunny day, so we would still need to 
buy power. Power could be sold back to the grid on weekends rather than be stored. Mr. 
Kukuvka noted that the size of the system doesn't seem to change the payback, it's still about 
40 years. Ms. Stuckey commented that we are limited to 50 kW due to the size of the roof area 
and available ground space. The solar hot water unit would consist of a vacuum tube system 
on the roof. Installed cost is bearable at $6,000, but we wouldn't be doing it for payback 
reasons (92 years). We would also want a back-up system. 

Mr. Hopkins questioned the effect of snow on the solar units. Ms. Stuckey noted that 
would be typical for this area, and it would have to be cleared off. Annual cost savings included 
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in the charts would be the offset energy usage or what's saved on the electric bill. Chairman 
Crandall pointed out that the 40-year payback assumes the equipment remains operable, and 
Mr. Fanton commented that panels have to be replaced after a number of years (25 or less). 
Mr. Hall noted that we can't anticipate what energy will cost us down the road, but we probably 
won't see much benefit. Mr. Kukuvka pointed out that nothing precludes us from doing a solar 
installation at a later date. 

Wind Energy Options: (Handout attached to original minutes.) 

10 kW Wind Turbine (one windmill installed at a height of 200 feet) 
Disadvantages 

• Wind Data (wind speed variability) 
o www.windexplorer.com- Mean wind speed from 30M to 100M is listed as 

less than 12.3 mph 
o navigator.awstruewind.com - Mean wind speed at 60M is listed as 9.6 

mph 
o Weather website for Friendship NY indicates an average wind speed of 

3. 7 mph (likely ground level) 
• No NYSERDA incentives available if wind speed is less than 10 mph 
• Operation and maintenance expenses 
• Permitting costs 
• Bird habitat 
• Zoning issues (currently not permitted) 

Advantages 
• Small turbines are available which operate at wind speeds of 4 mph. 
• If 10 mph winds are found to be available, then NYSERDA incentives are 

available. 
o Example: 10 kW wind turbine incentives are in the range of $20,000 to 

$40,000. 
o Payback at approximately $75,000 installed cost with NYSERDA 

incentive is 37 years. 

Ms. Stuckey commented that initial research indicates the wind energy option doesn't 
seem viable for this location. If it was something the County wanted to pursue further, the first 
step would be to measure wind speeds. 

Mr. Benson questioned the feasibility of installing windmills offsite and transmitting 
power via lines. Ms. Stuckey noted that the transmission could be an issue. Mr. Kukuvka 
commented that you'd have to find an optimal place, and he suggested that if the County 
wanted to do this, to do it as an initiative for power to go back into the grid, but not linked as part 
of this project. Mr. Benson noted that the electric company could transmit the electric back to 
the site, and Ms. Stuckey replied that the proximity to the grid is critical. 

Mr. Hopkins asked about carbon credits. Mr. Kukuvka responded that it hasn't been 
figured yet. Research completed to date was on a macro level to provide enough information 
for the committee to make a decision and for LaBella to make their recommendations. If there 
is something the County wants to pursue further in terms of costs, capturing carbon impacts, 
and comparing equipment for energy efficiency, we can give them direction. Ms. Stuckey noted 
that so far they considered code compliance and kept a consistent base between systems. 
They can look at more or less efficient equipment in each category. Mr. McClung commented 
that using higher efficiency level equipment will qualify for more NYSERDA incentives. 
Efficiency varies by unit, and there is usually more maintenance required with higher efficiency. 
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Once the committee decides on a system, LaBella can come back with options including 
payback numbers, installed costs, maintenance costs, and the best efficiency levels for each 
piece of equipment. 

The consensus of the committee was that although solar and wind energy options were 
investigated, they will not be considered for this project due to their lack of cost effectiveness. 

A motion was made by Legislator Fanton, seconded by Legislator Hopkins and 
carried unanimously to select the Central Air Handling Unit wl Variable Air Volume (VA V) 
Reheat I Chiller I Boiler HVAC System for the Court Facilities Addition Project. Mark 
Kukuvka noted that LaBella will prepare information on efficiency options for the various 
components of the system and report back to the committee at the May 6 meeting. The design 
process can still proceed at the same time. 

Mr. Kukuvka reported that LaBella will be holding a design meeting with Court personnel 
on March 25 in the Support Court area beginning at 9 a.m. 

Soil boring samples are being taken this week to determine if the addition can be built on 
the proposed location behind the Courthouse. Mr. Kukuvka noted that there is no official read 
yet, but he heard they were hitting rock at a fairly shallow depth (which is good). Mr. Kukuvka 
didn't know if the geologist would have a verbal answer for him in time for his next visit to the 
County on March 25. Mr. Pullen requested that Mr. Kukuvka report to John Margeson as soon 
as he has an answer. 

Project Labor Agreement (PLA) Progress Report: 

Mr. Kukuvka has given Hodgson Russ the information they need, but he has not heard 
back from them. Mr. Pullen reported that he spoke with Peter Godfrey and was told they were 
setting up a preliminary meeting with union reps. John Margeson has also had phone 
conversations with Mr. Godfrey regarding strategy and contacts he had to make, but no date 
was set yet. Mr. Pullen noted the importance of these issues because they impact design and 
timing and shift work. Mr. Kukuvka commented that there will have to be some second shift 
work due to Court schedules and not moving people out to a swing location. 

IDA Crossroads Center Addition: 

Industrial Development Agency Director John Foels, County Attorney Thomas Miner, 
and Office for the Aging Director Kimberley Toot were present to discuss the proposed contract 
with IDA for the new facility adjacent to the Crossroads Center. At 4:15, a motion was made by 
Legislator Hall, seconded by Legislator Fanton and carried to enter into an Executive Session to 
discuss the proposed lease of real property. Following discussion, a motion was made by 
Legislator Hopkins, seconded by Legislator Fanton and carried to end the Executive Session 
and return to the regular meeting. 

Adjournment: The meeting was adjourned at 4:55 p.m. following a motion made by Legislator 
O'Grady, seconded by Legislator Hall and carried. 

NEXT MEETING: Wednesday, April 1, 2009 at 3:00 p.m. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Belmont Betterment Association - President Raymond DeTine, Greg Shelley, Margaret 
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B. Quinn, Wellsville Daily Reporter 

Court Facilities and County Space Needs Committee Chairman David Pullen called the 
meeting to order at 3:42 p.m. 

Approval of Minutes 

The minutes of the February 4, 2009 meeting were approved following a motion made 
by Legislator Hopkins, seconded by Legislator Fanton and carried. 

The minutes of the March 18, 2009 meeting were approved following a motion made by 
Legislator O'Grady, seconded by Legislator Hopkins and carried. 

Legislator Pullen stated that the primary topic on the agenda today is to consider any 
expressions of interest that the Belmont Betterment Association (BBA) would have in making a 
proposal to the Allegany County Board of Legislators relative to the Belmont School. Legislator 
Pullen turned the meeting over to Raymond DeTine, President of the Belmont Betterment 
Association. 
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Mr. De Tine apologized about the miscommunications regarding the County's request for 
proposals last year. Mr. De Tine explained that they had retained CRBE to take care of these 
types of things, and they mishandled the request and did not properly follow through. Mr. 
De Tine indicated that he was very sorry and hopes that the County doesn't hold it against them. 
Since that time, CRBE has been let go. 

Mr. De Tine provided a brief overview of the repairs that have been made to the building 
since the Belmont Betterment Association has taken over which included roof replacement, 
partial mold and asbestos remediation, securing of building, repair and/or replacement of locks 
and windows, heating and water delivery systems were evaluated, and estimates for bringing 
building into ADA compliance were obtained. Mr. De Tine indicated that plans have been made 
for further mold remediation, and any asbestos remaining in the building has been encapsulated 
in concrete or is in the form of either floor or ceiling tiles. The plaster was tested for asbestos, 
and it was found to be clean. All debris has been removed, and all of the old carpets have been 
torn up and removed which really helped with the mold issues. The grounds have been 
maintained the last few years. Mr. De Tine thanked the County for the assistance that JobTrak 
has been able to provide in the clean up of the building. Mr. DeTine stated that they have a 
very good understanding of what the building needs and how much it will cost; there are no 
surprises. The parking lot across the street from the school is now owned by Steuben Trust, 
and the Belmont Betterment Association is in the process of securing the parking lot. 

Mr. DeTine stated that they believe that they have a very marketable piece of property. 
The Belmont Betterment Association has been actively pursuing other entities to occupy the 
building, and there has been some interest. Their desire today is to show the Court Facilities 
and County Space Needs Committee that the building could house some County departments, 
and they would be willing to work with us to accomplish that. 

They are currently working with Literacy West who has written a grant to occupy about 
14,000 square feet in the building, and if they obtain the grant, they will be moving in and other 
agencies may be coming with them. They are hoping to see a building with a single point of 
access for services that Allegany County residents need. 

Alfred State College Adaptive Reuse Renditions 

Mr. DeTine introduced Joy Carlson, Professor of Alfred State College's Computer 
Imaging & Architectural Engineering Tech Department. Ms. Carlson briefly explained her 
experience and credentials. Ms. Carlson talked about the need to renovate more old buildings in 
the United States. Ms. Carlson brought several students with her who have been through the 
Belmont School three times, and they made the following historic preservation and adaptive 
reuse renditions so that committee members could see different possibilities that could be 
available in the old school: 

David Tice indicated that the removal of the old lockers left an eight (8) inch to one (1) 
foot gap in the walls, and Mr. Tice presented an art display proposal to replace where the old 
lockers were removed. The proposal featured glass shelving and painting display placed in 
front of a rock fa<;ade with recessed lighting. This could be done in any hallway where lockers 
were removed, and it creates a perfect place to display art work. 
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Stefanie Cook designed the current cafeteria into a Bistro. Ms. Cook indicated that she 
wanted to make the environment a very warm and inviting place, and she briefly explained how 
she accomplished this by varying ceiling heights and lights. Professor Carlson also talked about 
how the existing windows were used to create certain effects. 

Kyle Drummer created a conference room to fit into an old classroom which was 
approximately 22 feet by 48 feet. He presented three renditions showing a conventional 
conference room and two modular type rooms. 

Matt Buckman presented samples of executive offices that could attach to a conference 
room. Mr. Buckman presented two different layouts to show how different needs could be 
addressed. 

Lucia Aparicio presented two different proposals showing how classrooms could be 
created into office space. The particular classroom was divided into three offices each 14 X 9 
feet. 

Luissanna Cepeda showed how a classroom can be changed into a bookstore with two 
different options for shelving layout. Mr. DeTine indicated that if Literacy West comes in, they 
plan to have a bookstore staffed by volunteers. 

Alex Cohen presented a cubicle layout for two different rooms. Mr. Cohen showed how 
different cubicle styles can be used to maximize the space available. These particular rooms 
face the courtyard. 

Marc-Anthony Forgenie presented two different proposals to change existing classrooms 
into modern office space as well as a reception area or lobby space. 

Committee members complimented the fine job that the students did. 

Legislator Theodore Hopkins mentioned the heating in most schools is found along the 
windows, and he wondered how that was being dealt with when the rooms are split up. James 
Charrett indicated that they plan to take out the single master heating unit and break it up into 
three individual units with thermostats at each one. Each room would have its own hot water 
radiator. 

Belmont Betterment Association's Lease Proposal 

Mr. DeTine introduced James Charrette, Vice President of Allan Automatic Sprinkler 
Corporation out of California. Mr. DeTine indicated that Mr. Charrette is very familiar with the 
construction trade, and he has made an excellent partner with the Belmont Betterment 
Association. Mr. De Tine indicated that he felt it was important that the County see that they had 
someone with the financial wherewithal to see the project through. 

Mr. Charrette stated that he shares the Belmont Betterment Associations' vision for the 
school, and it is a tremendous asset that the community should take advantage of. Mr. 
Charrette indicated that we need to look at the building for what it can be made into. 



Court Facilities and County Space Needs Committee 
Apri/1, 2009 
Page 4 of10 

Mr. Charrette stated that to estimate a cost for the County, he took an 8,000 square foot 
footprint of offices and incorporated some community common space and combined that with 
some utility costs. Because it is a common hot water system, they cannot divide off electricity, 
heating, and plumbing. Mr. Charrette indicated that he approached this as a gross lease 
arrangement where the figures are inclusive of the utility usage and common space in the 
building and came up with the following rates: 

lease 
Year 

1-5 

6-10 

Office 
Space 

$8/sq. ft. 

$1/sq. ft. 

Common 
Area 

$1.20/sq. ft. 

$1.40/sq. ft. 

Utilities 

$1.55/sq. ft. 

$2.00/sq. ft. 

Total 

$10.75/sq. ft. 

$13.40/sq. ft. 

Mr. Charrette stated that the figures listed are tentative estimates, noting that it can be 
very difficult to predict what utility costs will be five years down the road. Mr. Charrette indicated 
that the utility costs per square foot would go down as more tenants lease space. He believes 
that the increases reflected in lease years six through ten represent a reasonable estimate of 
what increased costs will look like. These figures do not include build-out costs, and Mr. 
Charrette suggested looking at costs for renovating the space needed in one of two ways: 

1. The Office for the Aging would hire contractors and make the renovations 
themselves. Mr. Charrette stated he did not know if that had been estimated or 
approached from a budgeting standpoint for the other opportunities that we have. 

2. The other option would be to work with a contractor to get a dollar amount for the 
build out, and then pro-rate that into a lease over ten years. Mr. Charrette estimates 
that the renovation costs would be approximately $120,000, about $100 per square 
foot, or around 12 percent for an amortized cost of build out. 

Mr. Charrette indicated that they would be willing to contribute public access and public 
divisions as necessary to accommodate the tenant space, and they would not be looking to 
amortize the public spaces. Mr. Charrette asked how interested the Office for the Aging would 
be in using the gym facility. The gym facility is a state-of-the-art 14,000 square foot facility with 
about 4,000 square feet of locker rooms. It could be rented for about $200/day for an event, or 
we could factor in $1/square foot ($8,000/year) of our leased space to have access for the 
whole year. If we would have less than $8,000 worth of activities then the County would 
probably want to look at renting the facility on an as needed basis. Mr. VanTine indicated that 
some community leagues have expressed interest in using the gym, and if someone was 
leasing the building for an entire year, they could in turn rent it out to other entities. Mr. 
Charrette noted that there are more amenities available at the school than any other facility 
around. 

Mr. Charrette indicated that they have performed all the basic infrastructure analysis so 
they have a very good handle on what it would take to get the building up and running. Mr. 
Charrette estimates that it would take four to six weeks to get through a layout - an architect 
would need to be hired to get floor plans, configurations, etc. Mr. Charrette is very optimistic 
that 8,000 square feet can be built out in three to four months. 



Coutt Facilities and County Space Needs Committee 
April 1, 2009 
Page 5 of10 

The lease prices above do not include the build out costs; however, they do include 
cleaning, maintenance, snow plowing, mowing, etc. 

Legislator Pullen requested clarification on the common area or community space. Mr. 
Charrette indicated that connecting corridors and foyers are considered common areas. 
Legislator Karl Kruger asked if an increase or decrease in space would affect the lease price, 
and Mr. Charrette indicated that they would be willing to discuss that. 

Mr. Charrette indicated that they believe they need to have commitments for 10,000 
square feet of leased space to make it worthwhile to open the doors. When the space required 
drops below 10,000 square feet, the practicality of moving forward is borderline. 

Legislator Dwight Fanton asked if they planned to install a sprinkler system in the 
building, noting that he does not know if we can put our people in there without one. They 
indicated that they did not plan to install a sprinkler system, and although any new construction 
would require a sprinkler system, old space does not. 

Chairman Curtis Crandall stated that the County spent approximately $30,000 to have 
an engineering group look at the old school building in November 2003 to determine how 
appropriate the space would be for County usage. The MRB Group did a study, and their report 
included the following comments regarding the 1990 addition on the school: 

1990 Addition - Repairs Needed: 

• Repair roof leaks 
• Replace insulation where roof leaked 
• Replace exterior doors and hardware 
• Remove existing shower rooms and locker rooms 
• Modify bathrooms for handicapped accessibility 
• Replace delaminated tiles in bathrooms 
• Replace damaged ceilings 
• Patch and repair floor tiles, carpet office areas 
• Few, if any, plumbing fixtures meet ADA and ANSI A117.1 requirements 
• Windows are in good condition; however, the caulking around some of the 

window units is due to be repaired or replaced. 

1990 Addition - Recommendations to create a County Office Space: 

• At a minimum, at least one new elevator should be provided. Provide a new 
handicapped elevator including enclosure, machine room, equipment, power, etc. 

• There is no automatic sprinkler protection in any part of the building. Adding 
sprinklers to part of the building would require a new water service dedicated to 
fire protection. 

• Existing lighting system is marginally adequate for office use. Replace the 
luminaries with more efficient lamp/ballast combinations. Office and Program 
areas: 50 foot-candles. Corridors: 20 foot-candles. 

• Partitions for supervisors; offices, conference rooms, supply rooms, interview 
rooms. 

• Replace HVAC but salvage hot water boilers in the second floor mechanical 
room. 
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• Electric system- The existing electrical service to the building is adequate for an 
educational type use but is not adequate to support office type occupancy. 

• There are no means for automatic lighting control as required by the NY State 
Energy Code. 

• Renovation or occupation of the existing building would constitute both a Change 
of Occupancy and Reconstruction under Appendix K of the NYS Building code. 
The code will require the electrical, structural, access and life/fire safety systems 
to comply with current code requirements. 

Chairman Crandall asked if all of these items would be included, or if they would need to 
be addressed as part of the build-out process. Mr. Charrette stated that many of the things 
listed are recommendations rather than requirements. Mr. Crandall commented that he 
assumes that many of the ADA requirements would be included in the leased space; however, if 
the County desired to have specific lighting in certain areas above what is already provided, that 
would be part of the build-out. Mr. Charrette indicated that the current heating system could be 
retrofitted for approximately $238,000 so that air conditioning would be available in the building; 
however, it has not been configured for the 8,000 square feet. Mr. De Tine stated that they have 
had engineers go through the building as well, and they know if they were to bring the entire 
building up to code and meet all of the needs of both sides, they would be looking at $3.1 
million. Mr. DeTine indicated that they do not need to address the other, older side of the 
building until it is needed. A recent electrical inspection passed with flying colors, and they 
should be able to support offices with it. Mr. Charrette also commented that the MRB study 
addressed new build-out that we do not have. 

Legislator David Pullen stated that the current Office for the Aging facility is not 
adequate, and the Board needs to make a decision and move forward. Legislator Pullen asked 
if the code has been addressed for what we need for a change of use, and Mr. De Tine indicated 
that an inspection was done Saturday, and he should have a report on that by the end of the 
week. Legislator Pullen expressed concern about asbestos contamination and asked if the 
building has been tested and inspected by an asbestos contractor. Mr. DeTine stated that the 
school board at the time indicated that this issue has been addressed. Legislator Pullen stated 
that he received correspondence indicating that the asbestos certification requires a new 
inspection every three years to remain valid. If the building was not maintained, and the 
containment steps were not maintained, then the previous certifications would not be valid. Mr. 
DeTine indicated that his understanding was that anything that was not removed was encased 
in concrete, but he would be happy to look into this matter further with Legislator Pullen. The 
risk for asbestos is so significant and so severe that we need to make sure things are in order. 
Mr. Pullen distributed the following summary of issues and concerns some of which have 
already been addressed: 

1. Cost Issues and Concerns: 

A What will be the cost per square foot? 
B. What is included in that cost? 
C. Does your price include utilities? 
D. Does your price include cleaning and maintenance costs? 
E. Does your price include snow removal and grounds maintenance? 
F. Does your price include the use of common areas such as foyers, hallways, 

elevators, and bathroom/restroom areas? 
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G. Does your price include the use of parking areas? I heard that the parking lot is 
owned by Steuben Trust Company, not by BBA. Is that correct? Does BBA 
have any type of agreement with Steuben Trust for ongoing use of the parking 
area? 

H. What areas do you propose for the use of Office for the Aging, NY Connects, and 
Veterans' Services? How many square feet of space will be included? Are those 
rooms already suitable for immediate use by those agencies? 

I. Who is going to be responsible for renovation of those areas for use by the County 
agencies? Are those costs included in the square foot price that is being 
discussed? 

J. What conditions and/or costs would be involved in use of the gymnasium? Is that 
an extra charge? What would the terms be? Is the gymnasium ready to be used 
at present? 

K. Will the rent payment include water and sewer service charges for those services? 
If not, how will they be determined and assessed? 

L. Does BBA have any estimates for renovation costs that are necessary and 
planned? 

M. Does BBA have any reserves to cover maintenance, operations, and services for 
the building? Can BBA obtain and provide a bond to protect Allegany County if 
we were to locate in these facilities? Would BBA be willing to give such a bond? 

N. How long a lease would BBA be able to give the County? Would it lock in prices 
for an extended period of time? 

2. Safety Issues and Concerns: 

A. Has the building been inspected and tested for asbestos? Can you provide the 
County with a report from a certified asbestos inspector certifying that the 
building has no asbestos contamination? 

B. Is the building up to code for use as an office building? Has this been checked 
out with the local or state building inspector? What will be involved in adapting 
the former school for use as an office building? 

C. Is the electrical system adequate for use as an office building facility? How many 
electrical, telephone, computer network and internet connections are available in 
each room? Who is responsible for providing those facilities? 

3. Use and Operation Issues and Concerns: 

A. How is the heating system set up? Can the area proposed for OFA and Veterans' 
Services be heated separately from the rest of the building? What type of 
heating system is in the building? 

B. Is the building insulated to reduce utility consumption? 
C. Is the building air-conditioned? Is it capable of being adapted for air-conditioning? 

What would that involve? Who would be responsible for doing that? 
D. What security measures will be present in the building? Will there be any 

watchmen or other security services? How will the areas used by County 
agencies be protected from other tenants or persons gaining access to the 
facility? 
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E. Will there be ongoing construction at the former school facility? What is planned? 
What adjustments and protections can be afforded to County workers, guests 
and others using the facility during times of construction and/or renovation? 

F. Who are the other potential tenants who will be in the building? Will BBA give 
Allegany County any right of approval for such other tenants? What do we do if 
the other tenants are unacceptable as neighbors for the County agencies? 

4. What are the plans and current status for the rest of the building? Has the 
condition of the building been stabilized and secured? 

5. How soon could BBA be ready to make space available for use by County 
agencies? 

6. Has the building been inspected by an architect or engineer? What have they 
reported? 

7. Does the building need to be modified to bring it up to current code 
requirements? 

Bathrooms were discussed and Mr. Charrette indicated that they would not be 
counted as part of the 8,000 square feet of leased space. The County would have a 
dedicated area with a separate entrance with security. Mr. De Tine stated that the 
hallways could be laid out based on the County's needs. They talked about using the 
cul-de-sac for handicapped parking. Legislator Theodore Hopkins asked if the tenants 
will be able to control what other tenants come into the building, and Mr. De Tine stated 
that their goal is to have a synergy between the people in the building. The building 
was re-zoned a few years ago as a business and light industry. 

literacy West NY, Inc. 

Literacy West NY, Inc. Executive Director Lisa Lee stated that she submitted a grant to 
the New York State Department of Education for $200,000 for three years to create a 
cooperative learning center with the vision of taking over 12,000 to 14,000 square feet of space 
in the school. They hope to hear something in May. In addition to that Ms. Lee stated that she 
has been working with Mr. De Tine and Mrs. Skinner, and they are in the process of applying for 
a Restore New York grant for $2.1 million for the renovation of the old school and the final 
restoration of the Belmont Hotel. Ms. Lee explained that it is a capital grant project offer through 
the Empire Statement Development Office. If the grant is awarded, it will help considerably with 
some of these infrastructure costs, and a lot of the County's concerns regarding codes and ADA 
compliance will be addressed. The application is due May 4, and Chairman Crandall indicated 
that the County would be happy to send a letter of support. Ms. Lee will forward additional 
information to the Clerk of the Board Brenda Rigby Riehle. Ms. Lee indicated that they are 1 00 
percent grant funded. 
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Legislator Pullen stated that the Committee and the Board need to move forward. 
Legislator Pullen stated that the Belmont Betterment Association is proposing a lease for 
approximately 8,000 square feet at a cost of $10.75/square foot. Legislator Pullen noted that 
we do not have a floor plan, and we do not know whether we will end up with more or less than 
8,000 square feet. The square foot price from the Industrial Development Agency (IDA) at the 
Crossroads Area is $12/square foot for new construction. The figures are currently $1.25 apart; 
however, you still need to add an amortized cost of approximately $1/square foot for the build
out costs associated with the Belmont Betterment Association's lease. It was noted that the 
$1/square foot for build-out costs is not a firm figure. 

Legislator Karl Kruger commented that we are not really comparing apples to apples, 
and that the new construction at the Crossroads cannot be compared to the materials that the 
school is made of. No one could afford to build that type of building today. Legislator Kruger 
stated that the prospect of having municipal sewer and water at the school would help us avoid 
the problems we may face when we need to add these systems at Crossroads. In addition, 
there is the potential to expand at the Belmont School; whereas, the Crossroads does not offer 
that potential. Mr. DeTine briefly updated the committee on the water service that was 
expanded three years ago as well as their plans to build a new sewer plant. 

Mr. Charrette stated that they are trying to get the first brick laid for an organization that 
will create some real vitality for the Village of Belmont. This proposal not only provides that, but 
it provides expandability and will hopefully attract other similar agencies to the school. You may 
not see this type of benefit out at the Crossroads. Legislator Kruger also mentioned that the 
state is really pushing single point of entry, and he is concerned how long it will be before it is 
mandated. What would we do out at Crossroads when there isn't enough room for everyone 
that needs to be together; we would have that option at the school. Legislator Pullen briefly 
addressed Legislator Kruger's concerns regarding the single point of entry issue. 

Legislator Pullen thanked the Belmont Betterment Association for attending the meeting. 
Legislator Pullen stated that the possibilities are intriguing, and what the BBA and the college 
students have done is captivating; however, he does not believe that it meets the County's 
needs at this time. Legislator Pullen does not believe there is enough information to move 
forward with the BBA's proposal. Legislator Pullen stated that the construction season is upon 
us, and he believes that we need to be moving forward. If the final conclusion is to go with the 
Crossroads proposal, the time to be doing that is the summer months not later in the year. 
Legislator Fanton stated that there are still a lot of questions that need to be answered -
asbestos, fire protection, etc., and it can't all be crammed into a few weeks. A lot of homework 
needs to be done. Legislator Timothy O'Grady stated that he would like to explore the BBA 
proposai further. Mr. O'Grady asserted that he just doesn't believe we can afford $100,000 per 
year, and he believes the issue warrants further investigation. Although the Belmont Betterment 
Association's proposal is also for over $100,000/year, Legislator O'Grady believes there are 
additional options that may result in cost savings. Legislator Fanton expressed concern that the 
Belmont Betterment Association has known about the County's desire to secure space for 
almost a year, and many issues still have not been dealt with. Legislator Fanton asserted that 
the proposal from the Belmont Betterment Association will cost as much or more than the 
proposal for Crossroads. Legislator Pullen stated that we've looked at opportunities and looked 
at different properties that haven't worked. Legislator O'Grady made a motion that the County 
investigate further the concerns that need to be addressed by the BBA and possibly using the 
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school for potential office space. The motion failed for lack of a second. It was noted that there 
would be no cost to the County to get answers to our questions; however, timing is an issue. 

Chairman Crandall thanked everyone for attending the meeting and for the input. 
Chairman Crandall appreciates the interest they have in the school, and he is 100 percent in 
favor of anything that can happen with the school. The Chairman stated that he personally 
supports the Office for the Aging Program and what has been outlined and the contract that is 
on the floor, but he hopes it doesn't reflect or diminish the desire to see things happen at the 
school. Chairman Crandall thanked everyone for their efforts. Mr. DeTine indicated that he 
appreciated the opportunity to talk to us. 

Legislator Fanton stated that he respects what the Belmont Betterment Association has 
done, but he cannot support Office for the Aging going over there at this time. Legislator Fanton 
briefly talked about his concerns with asbestos liability. 

Adiournment 

The meeting was adjourned following a motion made by Legislator Hopkins, seconded 
by Legislator Fanton and carried. 

Respectfully submitted by 
Brenda Rigby Riehle, Clerk of the Board 
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COURT FACILITIES AND COUNTY SPACE NEEDS COMMITTE"t 1 

MAY 6, 2009 

Members Present: D. Pullen, G. Benson, D. Fanton, W. Hall, T. Hopkins, T. O'Grady, 
C. Crandall 

Others Present: R. Christman, W. Dibble, A. Finnemore, LaBella Associates (M. Kukuvka, 
P. Mashtare, C. Bernhard), J. Luckey, J. Margeson, T. Miner, T. Parker, B. Riehle; 
Media: B. Quinn, Wellsville Daily Reporter 

Call to Order: 3:00 p.m. by Committee Chairman David Pullen. 

Approval of Minutes: 

The minutes of the April 1, 2009 meeting were approved following a motion made by 
Legislator Hopkins, seconded by Legislator Fanton and carried. 

Court Facilities Project, LaBella Associates: 

HVAC System Energy Options Review: 

At the March 18 meeting, the committee selected the Central Air Handling Unit w/ 
Variable Air Volume (VAV) HVAC System for the Court Facilities Project. LaBella prepared 
information on energy efficiency options for the various components of the system. Mark 
Kukuvka noted that they were nearly halfway through the design phase, and once some 
decisions are made on these component options, they will get the information to their 
estimators. 

Casey Bernhard, Engineer, recapped the HVAC system selected and distributed 
handouts (attached to original minutes). Mr. Bernhard explained that the system would be 
located in the mechanical area of the building, and it includes a water-cooled chiller for cooling, 
a gas-fired boiler, VAV boxes, zone controls and an energy recovery mixing box where return 
air is mixed with the outside air (illustrated in the handouts). Advantages are: acoustics, 
occupant comfort with precise temperature and humidity control, maintenance access indoors, 
and a long system service life of over 25 years. It was noted that the new system will serve 
both the addition and the existing Courthouse. 

Chiller Option Review: 

Three chiller options were presented (see charts next page). Energy consumption was 
fairly similar for the air-cooled high efficiency option and the water-cooled option, and there also 
was not much difference in maintenance costs between those two options. Current rates for 
this area were used to figure energy costs and simple paybacks. LaBella's recommendation 
for the chiller component of the HVAC system was the high efficiency air-cooled chiller 
due to the shorter (six year) payback and, although it costs a few thousand dollars more, it has 
more capacity, if needed. 



Chiller Options Chiller Full Chiller % System Annual Installed Potential Net Simple Simple 
Load Efficiencies Improvement Annual Energy Chiller NYSERDA Chiller Payback Payback 
Efficiency (COP) Over Energy Energy Cost Cost Rebate Cost Over Over 
(kW/ton) Code Consumption Baseline Baseline 

(kWh) With Without 
NYSERDA NYSERDA 
Rebate Rebate 
(Years) (Years) 

Air Cooled Chiller 1.239 2.84 1% 55,992 $ 8,959 $108,000 NA $108,000 Baseline Baseline 
Standard Efficiency 
170 ton 
Air Cooled Chiller High 1.148 3.06 9% 52,156 $ 8,345 $115,000 $ 3,500 $111,500 6 11 
Efficiency 170 ton 
Water Cooled Chiller 0.645 5.67 16% 51,675 $8,268 $146,000 $19,000 $127,000 28 55 
172 ton I Cooling 
Tower 

NOTES: 
1. Energy Conservation Code NYS Air Cooled Chiller> 150 ton required efficiency is Coefficient of Performance (COP) of 2.80 
2. Energy Conservation Code NYS Water Cooled Chiller> 150 ton required efficiency is COP of 4.90 
3. High efficiency chillers can provide a first cost advantage when selecting near the upper end of the equipment operating capacities (Example: 185 ton standard 

eff. chiller installed cost= $113,000) 

NYSERDA Program Incentives 

Incentive based on $0.16 kWh savings and $540 per summer peak kW saved (capped at 50% of incremental cost) 
Chiller must exceed NYS Energy Code by 3% to qualify for incentive 

Chiller Options Elect Savings Elect Savings Peak Demand Peak Demand Gross 
Compared to NYSERDA Savings Savings NYSERDA 
Std Eff (kWh) Rebate Compared to Rebate Rebate 

Std Eff (kW) 
Air Cooled Chiller Hiqh Efficiency 3,836 $614 9.9 $ 5,346 $ 5,960 
Water Cooled Chiller _4.~17_ $690 

-·---
59.9 $32,346 $33,036 

NYSERDA Rebate 
Capped at 50% of 
Increment Cost 

$ 3,500 
$19,000 
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Boiler Options Boiler % Estimated System Annual Boiler Potential Simple Simple 
Efficiencies Improvement Seasonal Annual Gas Energy Material NYSERDA Payback Payback 
(Thermal over Energy Efficiency Consumption Cost Cost Rebate Over Over 
Efficiency) Code (therms) Baseline Baseline 

(Years) (Years) 
Standard Efficiency Non-Condensing 85% 13% 60% 31,529 $38,781 $47,600 NA Baseline NA 
Two Stage Copper Fin Boilers (Two -
1500 mbh & One- 750 mbh) 
Standard Efficiency Non-Condensing 85% 13% 69% 15,607 $19,197 $55,305 NA Less than 1 Baseline 
Modulating 5:1 Turndown Copper Fin 
Boilers (Two - 1500 mbh & One- 750 
mbh}_ 
High Efficiency Condensing Boilers 90% 19% 89% 12,097 $14,879 $75,250 NA 1 5 
Modulating 5:1 Turndown (Two-
1500 mbh & One- 750 mbh) 

------- ------

Boiler Selection Issues: 
1. Keys to efficiency are return water temperature and avoiding boiler short cycling. 
2. Substantial amount of hourly dry bulb temperature throughout year is moderate. 

a. Number of hours in Rochester between 35 deg F and 60 deg F = 4,100 hrs. 
b. Number of hours in Rochester between 35 deg F and -5 deg F = 2,300 hrs. 

3. Boiler plants typically operate at full load 2% of the year and operate below 15% of full capacity more than 50% of the year. 
4. Non-Condensing vs Condensing Boilers: Return water temps less than 135 deg F result in condensation in flue gases. 
5. Seasonal Efficiency Estimate 

a. Estimate of 20% differential is due to non-condensing boiler short cycling during low load periods of year. 



Boiler Option Review: 

Three boiler options were presented (see chart on previous page). Boiler efficiencies 
listed are catalog ratings. Keys to efficiency are taking advantage of low return water temps and 
keeping the boiler from cycling on and off. The condensing boilers can take water back at 
higher temps, while the non-condensing boilers can't. Another advantage of the condensing 
boiler is that it can keep running at lightly loaded situations, which keeps it from cycling on and 
off. There is more cycling with the modulating boiler. The seasonal efficiency puts it in a real
life efficiency mode; thermal efficiency is rated in a lab where constant temperatures and load 
are maintained. 

Condensation and possible corrosion were discussed. The boiler that LaBella is 
considering has an aluminum cooler, and the pH level would have to be maintained through the 
use of pH inhibitors to prevent corrosion. Mr. Bernhard didn't consider the maintenance issues 
with the condensing boiler as more significant than the non-condensing boiler. The stainless 
condenser would cost a little more than the aluminum one. 

LaBella recommended the high efficiency condensing boiler component for the 
HVAC svstem due to the short payback period and the lower annual energy cost. Although the 
initial cost is $30,000 more, the payback is tremendous. Stainless steel will be looked at. Mr. 
Kukuvka will assemble a list of pros and cons between stainless and aluminum, as well as 
prices, to e-mail to Mr. Margeson. 

Heat Recovery for Air Handling Units Option Review: 

Heat recovery involves the transfer of heat and moisture to the air being brought in from 
outside. Information was presented for four options (see chart below). 

Heat Recovery Options Effectiveness Annual Annual 
Gas Electric 
Energy Energy 
Cost Cost 
Savings Savings 

Heat Pip_e 43% $2,590 $ 351 
Coil Run-Around Loop 55% $3,324 $ 448 
Plate Heat Exchanqer 65% $3,926 $ 530 
Total Energy Heat Wheel 84% Summer $5,144 $2,435 

I 61% Winter 

Heat Pipes 
Advantages: 

Easy to clean 
Little or no cross contamination of air stream 
Some applications require no electric power 
Don't require many accessories 

Disadvantages: 
Only transfers sensible heat 
High frost threshold 
Heavy 
High first cost in large applications 

Total Cost of Simple 
Energy Heat Payback 
Cost Recovery Over 
Savings Option Baseline 

(Years) 
$ 2,941 $107,000 36 
$ 3,772 $ 49,500 13 
$ 4,456 $ 60,000 13 
$7,579 $ 57,000 8 

-



Coil Run-Around Loop 
Advantages: 
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Allows transfer of energy between distant locations 
No cross contamination of air stream 
Fits inside air handler 

Disadvantages: 
Only transfers sensible heat 
Requires additional equipment: pump, expansion tank, piping, etc. 
Extra equipment requires extra space 
Pump requires maintenance 

Plate Heat Exchanger 
Advantages: 

Higher sensible effectiveness 
Little or no cross contamination of air stream 
Can be packaged in air handler 
Easy to clean 

Disadvantages: 
Only transfers sensible heat 
Requires adjacent air streams 
Creates larger air handling equipment 
High first cost 

Total Energy Heat Wheel 
Advantages: 

Total energy recovery allows sensible and latent heat transfer 
High effectiveness 
Can be packaged in air handler 

Disadvantages: 
Allows small amount of cross contamination of air stream 
Belt and motor can require maintenance 
Large unit would require some disassembly to bring in through elevator 

The heat recovery chart doesn't include a baseline because the baseline would be not to 
install it. This is an energy efficiency option that would be an additional feature. Effectiveness 
is measured as the percent of energy recovered compared to the total. Most of the savings 
would be on gas. Additional downsides included: the heat pipe would require the addition of a 
pump to add refrigerant, the coil run-around would need additional equipment in the mechanical 
room, the plate heat exchanger makes the air units longer than some of the other options and 
probably won't fit. LaBella's recommendation for the heat recovery feature for the HVAC 
system was the total energy heat wheel because it recovers both sensible and latent heat 
and, instead of only taking advantage of heat, it also recaptures humidity. The payback period 
doesn't figure in maintenance, but that would add less than one year. Heat recovery doesn't 
add to comfort control, but is just an energy efficiency feature. Mr. Kukuvka commented that if 
the County wants to pursue this, it could be handled as a bid alternate, or we could wait to see 
how the bids come in and use some of the contingency money. Mr. Pullen suggested bidding it 
as an alternate. 

Other HVAC Energy Efficiency Items: 

Mr. Bernhard highlighted some other energy features that would be done automatically: 

• Low pressure duct system due to low velocities required for acoustics. 
• Static pressure reset control of air handling unit supply fans so that at least one Variable 

Air Volume (VAV) box is close to full open. 
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• Static pressure reset control of pumps so that at least one control valve is close to full 
open. 

• Utilize lighting occupancy sensors to close down VAV boxes saving fan energy and 
allow the space temperature set point to drift a few degrees. 

NYSERDA Pre-Set Incentive Items: (Based on the 2008 NYSERDA new construction 
program; values listed are intended to provide an estimate of probable incentives only; 
incentives listed do not include possible savings and incentives for lighting efficiencies.) 

• Differential Enthalpy Economizer Controls@ $150/system: Assuming 3 systems: Total 
Incentive= $450 

• Premium Efficiency Motors: Assuming 8, ranging from 5 hp to 10 hp: Total Incentive= 
$360 

• Variable Frequency Drives for Controlled Motors: Approximately 10, ranging from 5 hp 
to 10 hp: Total Incentive- $1,450 

When these potential rebates are added to the $5,000 to $6,000 for the chiller, it's 
reasonable to assume that we will achieve the $5,000 to $25,000 from NYSERDA as mentioned 
at an earlier meeting. Some of the items, such as the variable frequency drives installed on 
each unit, would probably be done anyway. 

Existing Courthouse Ground Floor and Addition Ground Floor Shell Space Plan Review: 

Penny Mashtare reviewed rev1s1ons made on the Court Facility Project plans for the 
ground floors in both the addition and the existing Courthouse (handouts attached to original 
minutes). In a previous plan, some areas were being moved out of these areas entirely, but 
LaBella has had to make some changes and evaluate where everyone will fit while dealing with 
public traffic and risk levels. They are proposing moving the DSS Support Unit, including 
storage, to where Information Technology and Real Property Tax are currently. Probation will 
stay where it is. New walls and half-wall partitions are indicated, and they have retained and re
used as much as possible. The new proposal for the ground floor of the addition still includes 
the Treasurer's Offices, and now will also include Information Technology and Real Property 
Tax where the shell space was in the prior plan. The public coming from the main corridor will 
have easy access to either the Treasurer's Offices or Real Property Tax, and beyond that will be 
just staff. They have also added a building break room, building storage, IT storage, and a 
holding area for deliveries. LaBella is planning to submit this change for design and estimating 
as a separate number to allow comparison with previous figures. 

Mr. O'Grady suggested moving the Department of Motor Vehicles to the Support 
Collection building once it's vacated. Motor Vehicles has the largest volume of public use, and 
the public wouldn't have to be screened if the office was moved there. Mr. Fanton noted that 
the Support building is not handicapped accessible. 

Chairman Crandall questioned if the Treasurer's Office or Real Property Tax would gain 
any square footage. Ms. Mashtare responded that the Treasurer's Offices, Real Property Tax, 
and Information Technology all have spaces that are similar to what they have now, but all have 
a more efficient set up. The public traffic area is open and inviting, and signage will be included 
in the elevator lobby areas and on doors. 

Mr. Pullen expressed regret in the utilization of the shell space so soon, wanting instead 
to keep some unallocated space for future needs. Ms. Mashtare noted that they tried several 
scenarios to keep RPT and IT where they were, but they would lose a lot of space. It also 
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makes sense to move the Support Unit because the area gives them a similar space and 
security. IT has some plumbing line problems in the server room, so putting them in the new 
building will be a plus. Ms. Mashtare pointed out that the empty shell space on the second floor 
of the addition gives some flexibility for future expansion. Mr. Fanton also noted that for future 
storage space needs, we still have the third floor of the County Office Building. 

Office of Court Administration Meeting Updates: 

Mr. Kukuvka reported on recent project activity with the OCA team. Their early 
involvement will result in fewer design changes later on and will be advantageous as they work 
through the estimates. OCA has requested more security (more in the way of devices rather 
than personnel), and LaBella is working on that. The team has worked through a room-by-room 
checklist of the design including telecommunication/data locations and security requirements. 
There will be a meeting in June with the OCA architect to go over the changes and the budget. 
Prior to that meeting, LaBella will meet with this committee on the proposed budget. 

Project Schedule: 

LaBella submits design development report to the estimators on May 14. 
Report and estimates due back to LaBella by June 4. 
Special meeting with this committee to review report and estimates scheduled June 10 at 1:30. 
LaBella meeting with OCA architect on June 16. 

LaBella still anticipates being able to go to bid at the end of September. 

Executive Session: 

A motion was made by Legislator Hopkins, seconded by Legislator Fanton and carried to 
go into an executive session regarding contract negotiations. 

NEXT MEETING: Wednesday, June 10, 2009 at 1 :30 p.m. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, W. Hall, T. Hopkins, C. Crandall 
(Absent: T. O'Grady) 

Others Present: W. Dibble, A. Finnemore, LaBella Associates (M. Kukuvka), J. Margeson, 
T. Miner, T. Parker, B. Riehle; Media: B. Quinn, Wellsville Daily Reporter 

Call to Order: 1:35 p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of May 6, 2009 were approved following a motion made by 
Legislator Hopkins, seconded by Legislator Fanton and carried. 

Court Facilities Project Design Development Report, LaBella Associates: 

Mark Kukuvka, from LaBella Associates, distributed and briefly reviewed the contents of 
their design development report. (The same information was used by the estimators.) 

Volume 1: Technical information and general project information 
• Section 1: Mission statement, fact statement, detailed cost estimate, project 

schedule, implementation and controls, summary of areas 
• Section 2: Detailed room-by-room sheets, NYS Code reviews for both the 

addition and renovation sections of the project 
• Section 3: Existing site conditions, subsurface geo-technical exploration 

(includes soil boring logs; engineer indicated that the site is fine, with nothing 
special needed for footing and foundation) 

• Section 4: Detailed system descriptions including structural, mechanical, 
electrical, HVAC, fire protection, plumbing, security control 

• Section 5: Outline specifications as precursor to bidding documents for 
contractors (including products and materials), asbestos report (in existing 
facility, some asbestos found in ceiling areas, not in floors or walls) 

Volume 2: Drawings to date (not final); precursor to bidding documents 

Mr. Kukuvka suggested that the Committee could review the information at the next 
meeting after everyone has had a chance to look it over. If there are any concerns or questions, 
they should be given to Mr. Pullen or Mr. Margeson. If any adjustments are needed, this is the 
time to do it. 

LaBella will be reviewing the same information with the Office of Court Administration 
(OCA) and Court representatives during a working session on Tuesday, June 16, in the Board 
Chambers. They have had a preview of the room sheets, and they will begin discussing the 
detailed millwork in the Judge's Chambers, fixtures, etc. As per Committee direction, LaBella is 
taking a modest approach, yet respectful of the existing Courthouse. 

Chairman Crandall questioned how detailed the conversations on materials with Court 
personnel would be, and used as examples the millwork and ceiling tile. Would they be 
requesting specific materials, or just the appearance of it? The direction should be a nice 
looking project, but modestly done. Mr. Kukuvka replied that the conversations would include 
both imagery and material. There will be places where hardwood is called for, and others where 
plaster, or painted, or stained materials could be used. Some of the choices they've made 
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could be negotiable, but in addition to material and imagery, part of the answer will be from a 
durability and functional standpoint. 

Mr. Kukuvka suggested another round of meetings with maintenance staff on materials, 
because they may have preferences and could know of parts and components that aren't easily 
replaced. Legislator Fanton noted that maintenance wasn't consulted during the Jail project, 
and we ended up with problems. 

Legislator Hall commented on something Judge Griffith said on the Court tour about a 
particular area that was really nice. The Judges had input. The project was reasonable but 
looked nice. Having other people's input is a good idea. Mr. Kukuvka noted that Warren 
Emerson sat in on all of the working sessions as a liaison for the Judges, but at some point it 
may be good to sit down with the Judges also. 

Draft Estimate: 

Mark Kukuvka presented the draft financial estimate summary for construction costs and 
owner's soft costs for the Court Facilities Project. The first two pages did not include the build
out of the addition ground floor shell space, and the last two pages did include that additional 
scope. (A copy of the draft cost estimate is attached to the original minutes.) A more detailed 
estimate is included in the design development report notebooks. 

Draft project costs, prior to the additional scope of building out the addition 
ground floor shell space: The worksheet includes construction costs, consultants and 
miscellaneous costs, and owner's soft costs. Construction includes a 5 percent design 
contingency for unknowns from what isn't drawn yet; this will go to zero at the next level when 
the design is final. The worksheet still contains a few unknowns, some left blank, and some 
filled in with assumptions. The largest unknown is the Clerk of the Works or Construction 
Manager fees. A decision has to be made on a single or multiple prime contractors, so that 
estimate will have to be plugged in when known. An owner's general contingency of 5 percent 
has been included. Construction and owner contingencies may be able to be used for the 
Construction Manager fees, which were the largest unknown. Mr. Kukuvka noted that the 
construction contingencies (5 percent for the new work and 10 percent for the renovations) will 
be carried all the way into construction until near the end. 

Total projected construction budget: 
Total projected owner's and soft costs: 
Total projected project costs: 
The budget was: 
Under budget by: 

$11,895,489 
$ 1,716,451 
$13,611,940 (Not incl. CM fees) 
$13,786, 700 
($ 174,760) 

Draft project costs, including the additional scope of building out the addition 
ground floor shell space and a little more work on the addition ground floor for Social 
Services: 

Total projected construction budget: 
Total projected owner's and soft costs: 
Total projected project costs: 
The budget was: 
Over budget by: 

$12,524,845 
$ 1,719,755 
$14,244,600 (Not incl. CM fees) 
$13,786,700 
$ 457,900 

Legislator Pullen questioned if the estimates were based on more current figures, 
considering the economy, than last year during the original development stage. Mr. Kukuvka 
noted that escalation is probably down about 3 percent and that is built in, and yes, the 
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estimates are current. They assume bidding in September and receiving bids in October. The 
window is close enough now that prices are more predictable. It's a favorable bidding market 
right now, and we're also in a good location to get bidders. 

Chairman Crandall asked if some of the unknowns, such as insurance, utility connection, 
and furnishings, could be narrowed down fairly quickly. Mr. Kukuvka and Mr. Margeson will 
work together to define some of that from past experience, using County forces or moving 
agencies or getting some actual quotes. 

Mr. Kukuvka requested direction from the Committee on pursuing the full build-out of the 
addition ground floor as the base bid. Consensus of the Committee was affirmative. 

Fire Access Road Cost Estimate: 

Mark Kukuvka reported that, pursuant to meetings with the Code Enforcement Officer, 
the access road to the addition doesn't comply with fire-fighting access requirements, which 
specify a 26-foot width. The present County Office Building was constructed prior to these 
regulations, but the new addition construction will require they be complied with. Mr. Kukuvka 
presented sketches and a cost estimate summary sheet to widen the western access road (the 
current exit from the back employee parking lot adjacent to the Office for the Aging, which is 
currently 15-feet wide) to bring it into compliance. (A copy of the drawings/estimate is attached 
to the original minutes.) The cost estimates don't factor in any County Public Works labor. Mr. 
Kukuvka noted that the road wouldn't need to be dealt with for about one and one-half years, 
but will be needed for legal fire-fighting access. 

20-Foot Wide Road 
Construction: 
Construction Contingency at 5%: 
Soft Costs at 15%: 
Total: 

26-Foot Wide Road 
Construction: 
Construction Contingency at 5%: 
Soft Costs at 15%: 
Total: 

$135,160 
$ 6,758 
$ 21,287.70 
$163,206 

$203,116 
$ 10,156 
$ 31,990.77 
$245,263 

Due to the location of utilities and the steep slope beside the property, a 20-foot width 
would be workable, but the code requires a 26-foot width. Mr. Kukuvka noted that a variance 
from the state could be applied for to allow construction of the 20-foot wide road, using reasons 
of the steep grade and physical hardship. Although there is also an $80,000 cost difference, the 
physical impediment of the steep slope and addition of a hydrant would be the issues that aie 
stressed. 

Mr. Kukuvka pointed out that the piling illustrated in the drawings would be right next to 
the OFA building and completely avoids the utilities. The addition of a few parking spaces was 
also discussed. There is a pond included in the drawings at the low end of the site to provide 
needed retention of storm water. Chairman Crandall questioned if there was a less expensive 
alternative to widening the slope, by possibly coming up from the west behind the adjacent 
properties. Mr. Kukuvka replied that it probably would not be workable and would not be less 
expensive. 
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Mr. Kukuvka estimated that it will take two to three months for the variance on the road. 
He currently has two items under variance consideration, the second being the firewall between 
the existing Courthouse and the addition. The firewall variance would be an administrative 
issue not requiring a hearing, but the road would require a hearing. A question was raised on 
the additional time and expense for redesign if the variance isn't given. Mr. Kukuvka 
commented that he could use the draft sketch to apply for the variance. The only risk would be 
calendar days. If the variance is denied, we have to have something in place for the building 
permit process. The schedule indicates going to Commission of Corrections for approval of 
holding cells on September 14, and going out to bid in mid-September. He should hear in 
August on the variance. We may have to make an adjustment and a "commitment to fix" so it 
will hold up for the building permit. 

Legislator Fanton noted that he has had conversations with Public Works about the 
entrance, and will give them a copy of the drawings. There was discussion on exact placement 
of utility lines, and Mr. Kukuvka noted that he allowed some buffer for utility maintenance. The 
proposed sheet piling stops short of the hydrant and ties into the existing piling. He also 
commented that even the 20-foot width would provide two lanes. Chairman Crandall suggested 
that with the piling and gaining more parking, Public Works may feel it makes more sense and 
would possibly be able to do the access road in-house. Legislator Fanton expressed concern 
about the height of unsupported piling on the downside and the need for extensive anchors. A 
step-back retaining wall would be more expensive, would still have to be anchored back, and 
there'd be a lot of fill over buried utility lines. 

A motion was made by Legislator Fanton, seconded by Legislator Hopkins and 
carried to authorize LaBella Associates to apply for a state code variance for the 20-foot 
wide fire access road. 

Attorney/Client Session: 

A motion was made by Legislator Fanton, seconded by Legislator Hall and carried to 
enter into an Attorney/Client Session. Following discussion, a motion was made by Legislator 
Fanton, seconded by Legislator Hopkins and carried to return to regular session. 

Construction Manager or Clerk of the Works Services RFP: 

A motion was made by Legislator Hopkins, seconded by Legislator Benson and 
carried to authorize the County Administrator to issue a Request for Proposals (RFP) for 
two levels - Construction Manager services or Clerk of the Works oversight - for the 
Court Facilities Project including the full build-out of the addition ground floor. Mr. 
Margeson noted that the RFP would probably be sent out next week (the week of June 15) and 
he would allow 30 days for response. Mr. Kukuvka will work with Mr. Margeson on wording to 
define what services would or would not be required for the Clerk of the Works. Results of the 
RFP will be discussed by the Committee at the August 5 meeting. 

State Environmental Quality Review (SEQR) for Proposed Property Acquisition: 

County Administrator John Margeson reviewed a Short Environmental Assessment 
Form for property the County is proposing to acquire at 21 Court Street, Belmont, NY, currently 
owned by the Presutti family. A motion was made by Legislator Fanton, seconded by 
Legislator Hopkins and carried to approve the Short Environmental Assessment Form 
and issue a Negative Declaration, Notice of Determination of Non-Significance, on the 
acquisition of the Presutti property on 21 Court Street, Belmont, NY. 
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County Administrator John Margeson reviewed a Short Environmental Assessment 
Form for property the County is proposing to acquire at 25 Court Street, Belmont, NY, currently 
owned by the Tronetti family. A motion was made by Legislator Hopkins, seconded by 
Legislator Fanton and carried to approve the Short Environmental Assessment Form and 
issue a Negative Declaration, Notice of Determination of Non-Significance, on the 
acquisition of the Tronetti property on 25 Court Street, Belmont, NY. 

Project labor Agreement: 

Legislator Pullen reported that he will check with Peter Godfrey regarding the status of 
the Project Labor Agreement, which would require a resolution before the end of July. If we 
have an answer from Mr. Godfrey, this will be discussed at the July 1 meeting; otherwise a 
special meeting will be set up, and the July 1 meeting won't be needed. 

NEXT MEETING: Tentatively scheduled for Wednesday, July 1, 2009 at 3:00 p.m. (LaBella 
Associates representatives will not need to be present.) 

ADJOURNMENT: The meeting was adjourned at 3:35 p.m. following a motion made by 
Legislator Fanton, seconded by Legislator Hopkins and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, T. O'Grady, C. Crandall 
(Absent: W Hall) 

Others Present: C. Braack, D. Burdick, R. Christman, W. Dibble, A. Finnemore, W. 
Goetschius, C. Gowiski, Hodgson Russ Attorney J. Braccio, J. Margeson, M. 
McCormick, B. Riehle, D. Roeske, R. Scott, N. Ungermann; Media: J. Loyd, Olean 
Times Herald; B. Quinn, Wellsville Daily Reporter 

Call to Order: 3:15 p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of June 10, 2009 were approved following a motion made 
by Legislator Hopkins, seconded by Legislator Fanton and carried. (There was no 
meeting in July.} 

Access Road to Proposed Courthouse Addition (Current Exit from Back Parking Lot): 

At the June 10 Court Facilities and County Space Needs Committee meeting, discussion 
included that the access road for the Courthouse addition will need to be widened to 26 feet, or 
possibly 20 feet with a waiver, to comply with new state fire code requirements. This is currently 
the western exit from the back employee parking lot, adjacent to the Office for the Aging, and it 
is 15 feet wide. LaBella Associates had offered estimates of $163,206 to extend the road width 
to 20 feet, and $245,263 to extend it to 26 feet. 

Public Works Superintendent David Roeske suggested that Public Works employees 
could complete this work, and he requested committee approval to begin construction of the 
access road this fall after logistics, such as waterline and utility placement, are worked out. Mr. 
Roeske is proposing widening the access road to 26 feet to eliminate the need for a variance, 
and it can be done without sheet piling. They will use a one-on-two slope to begin with and 
increase it to one-on-three after the Office for the Aging building is demolished. The proposal 
was approved by the Public Works Committee earlier this afternoon. When asked for an 
estimate, Mr. Roeske stated that it would be. a lot less than LaBella's estimate, because we will 
be using our labor force and will not be using sheet piling. A motion was made by Legislator 
Fanton, seconded by Legislator Benson and carried to approve the request. REFERRED 
TO WAYS AND MEANS. 

Record Storage Space: 

County Historian and Records Administrator Craig Braack reported on the status of 
existing record storage space. The records building constructed in the early 1990s on the 
landfill property is nearly 98 percent full, and the secured areas allocated for the Sheriff and 
Health Department are full. There are presently 100 boxes being stored temporarily for the 
Health Department in a secure area of the former Jail. Retrieval is a problem, because access 
is gained through the old receiving area, and a deputy has to be on hand to operate the 
elevator. This seems to be the only alternative for now, and we could work with it for a year or 
two. Mr. Braack requested the committee to keep adequate record storage space in the design 
for the Courthouse addition. It is very important for the Courts to have secure, easy access to 
records on-site. When asked if hard copies have to be kept, Mr. Braack explained that some 
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records can be copied to be stored electronically, some are kept for a given length of time, and 
some are kept permanently. There is an official records retention schedule that he follows 
closely. 

Committee Chairman David Pullen commented on suggestions made during Court tours 
that no matter how much space is allocated for record storage, it won't be enough. The 
committee has attempted to plan with that in mind, and there is significant record storage space 
and some unassigned "shell" space in the plans, so there should be sufficient storage space for 
the Courts. Legislator Dibble suggested building another records storage building the same 
size as the existing one. Public Works could do some of the work, and we could apply for 
grants to help with the expense. Mr. Braack responded that he is aware of the grant 
opportunities. He has applied for and was successful in receiving two other records-related 
grants. This topic will be discussed more in-depth at a future meeting. 

Construction Manager I Clerk of the Works Services Request for Proposals (RFP): 

County Administrator John Margeson reported that proposals for Construction Manager 
and Clerk of the Works Services were solicited, and three companies have responded: The 
Pike Company, Rochester, NY; LP Ciminelli, Buffalo, NY; and Bovis Lend Lease, Syracuse. 
Copies were provided to committee members for review (included with original minutes). Mr. 
Margeson noted that these are the same three firms to submit proposals a year ago. This RFP 
was advertised and was also sent to Pike, LP Ciminelli, Bovis, Chase, and LC Whitford. Mr. 
Margeson provided a memo summarizing the fee proposals: 

The Pike Company 
LP Ciminelli 
Bovis Lend Lease 

Clerk of the Works 
$439,750 

No Proposal 
$550,000 

Construction Management 
$889,500 
$792,500 
$630,000 

Mr. Margeson noted that after scanning the proposals, it appears they are comparable. 
There is only one issue to clarify - one company had assumed the provision of an office or 
workspace, and the RFP did not include that. It will take a couple of days to work out those 
details. 

Mr. Pullen noted that there was a difference of about $190,000 between the low bid for 
Clerk of the Works and the low bid for Construction Manager. A decision on which services to 
contract for will depend on whether or not a Project Labor Agreement (PLA) approach is used. 
Mr. Pullen commented that his understanding was that if we go with the PLA and have a single 
prime contractor, it would be more feasible to hire a Clerk of the Works due to the lesser scope 
of support services. Without the PLA, the Wicks Law requires multiple prime contractors, and 
the services of a Construction Manager would be needed. The architects and engineers need 
to know the County's decision on which approach will be used, because it affects how they draft 
the specifications and whether the Wicks Law waiver will be sought. 

The proposals will be reviewed by committee members. The committee decided to 
request actual presentations by the three firms submitting proposals. If the presentations are 
fairly broad and not specific to either Clerk of the Works or Construction Management, they 
could take place prior to a decision being made. Mr. Margeson suggested having LaBella here 
for the presentations also. A special meeting was scheduled for Wednesday, September 2, at 
9:00 a.m. (This will be in addition to the regular meeting that same day at 3:00.) Mr. Margeson 
will contact the three firms and LaBella. 
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Joseph Braccio from Hodgson Russ Attorneys was present on behalf of Peter Godfrey to 
provide an update on the Project Labor Agreement. Due to the fact that specifics would be 
discussed about on-going contract negotiations and labor issues, an executive session was 
called for. 

Executive Session: 

A motion was made by Legislator Hopkins, seconded by legislator Benson and carried to 
enter into executive session to discuss Project Labor Agreement negotiations with retained legal 
counsel. Immediately following, a motion was made by Legislator Hopkins, seconded by 
Legislator Fanton and carried to end the executive session and return to the regular meeting. 

Mr. Braccio gave a presentation regarding services rendered by his law firm on behalf of 
the County and this Committee on a possible Project Labor Agreement. They have taken part 
in substantive negotiations, but they are not finalized. Mr. Pullen noted that no action would be 
taken at this time, and until the issue of the PLA is resolved, the Committee would not be able to 
make a decision on the proposals for Clerk of the Works or Construction Management services. 

Comments: 

Cindy Gowiski asked if the committee planned to address concerns voiced by the public 
regarding the site for the Courthouse addition. An engineering report mailed to Mr. Margeson 
recommended that construction should be set back from the river bank to a minimum of 50 feet. 
The committee needs to consider the project's proximity to the bank. Mr. Pullen responded that 
all processes relating to the proposed Court facilities have been carried out in accordance with 
the law, and he is comfortable with the soil boring and engineer's site reports, so dissension on 
those topics would not be addressed by this committee. 

NEXT MEETINGS: 
Special meeting, Monday, August 24, at 12:30 p.m. _ 
Special meeting, Wednesday, September 2, at 9:00 a.m. 
Regular meeting, Wednesday, September 2, at 3:00 p.m. 

ADJOURNMENT: The meeting was adjourned at 4:40 p.m. following a motion made by 
Legislator Fanton, seconded by Legislator Hopkins and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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AUGUST 24, 2009 

Members Present: D. Pullen, G. Benson, W. Hall, T. Hopkins, T. O'Grady, C. Crandall 
(Absent: D. Fanton) 

Others Present: P. Curran, W. Dibble, A. Finnemore, K. Kruger, J. Margeson, T. Miner, 
T. Ross, F. Sinclair, N. Ungermann; Media: J. Loyd, Olean Times Herald; R. Mangels, 
WJQZ Radio 

Call to Order: 12:35 p.m. by Committee Chairman David Pullen. 

Approval of Minutes: The minutes of August 5, 2009 were approved following a motion made 
by Legislator Hopkins, seconded by Legislator Benson and carried. 

Project Labor Agreement (PLA) Update, Executive Session: 

Committee Chairman David Pullen noted that issues relative to the Project Labor 
Agreement for the Court Facilities Project, including labor negotiations and an agreement 
governing labor relations, would be discussed; therefore, an executive session would be 
required. A motion was made by Legislator Hopkins, seconded by Legislator Benson and 
carried to enter into Executive Session to discuss labor negotiations. Following discussion, a 
motion was made by Legislator O'Grady, seconded by Legislator Hopkins and carried to end the 
executive session and return to the regular meeting. 

NEXT MEETINGS: Wednesday, September 2, 2009, 9:00 a.m. (Construction Manager and 
Clerk of the Works presentations) and 3:00 p.m. (regular meeting). 

ADJOURNMENT: The meeting was adjourned at 1:00 p.m. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, T. O'Grady, C. Crandall 

(Absent: W Hall) 

Others Present: W. Dibble, A. Finnemore, J. Margeson, T. Miner, B. Riehle, N. Ungermann; 
Media: B. Quinn, Wellsville Daily Reporter 

Call to Order: 3:20 p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of August 24, 2009 were approved following a motion 
made by Legislator Fanton, seconded by Legislator O'Grady and carried. 

Project Labor Agreement (PLA) Update: 

Committee Chairman David Pullen gave an update on the Project Labor Agreement 
being negotiated for the Court Facilities Project by Hodgson Russ Attorneys. Mr. Pullen's 
discussions with Peter Godfrey have indicated that every union with the exception of the 
elevator service union has indicated its approval of the PLA, and the only problem the elevator 
union has is with some of the language. Other than that, there is agreement, and we can move 
forward. LaBella Associates has timeframe issues based on the impact of the PLA on preparing 
bid specifications; however, before the PLA can be approved, the statute indicates the need for 
a feasibility study. 

Project Labor Agreement Feasibility Study: 

To proceed with the feasibility study, Peter Godfrey came up with three different 
approaches for the County to consider, although obtaining costs for the different approaches 
has been difficult: 

• Hodgson Russ Attorneys - Peter Godfrey could prepare a summary based on his 
expectations, using no outside consultants. It would include savings based on a 
conceptual analysis and on studies done by the state over the years based on actual 
experience. It would show what we could anticipate and general conclusions on what 
practices, such as the use of apprentices, would result in savings. This would be the 
least expensive option at somewhere between $1,200 and $1,500. The disadvantage is 
that conclusions would be lacking on hard calculations. 

• Bovis Lend Lease, as an independent estimator, working with LaBella Associates - This 
option would have the advantage of hard calculations of savings for the various aspects 
of the PLA. Bovis' cost for this service would be $9,200. Mark Kukuvka felt that 
LaBella's time working with Bovis wouldn't be significant, and it would just be part of their 
current contract. 

.. Seeler Engineering - A third option would be the use of an engineering firm to provide 
the calculations, and Seeler is available to do it on a quick turn-around. The cost would 
be between $14,000 and $16,000, possibly as low as $12,000. Advantages are that the 
study would be done by an engineering firm that has worked on these projects, and it's 
also an independent firm. 
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Legislator Pullen felt that the independent study by Seeler Engineering, although it costs 
more, would be the best option, and they would be capable of doing it in time for the committee 
to consider later this month. To expedite the process in order to keep LaBella on schedule with 
bidding, the committee would need to approve moving forward with an option for the feasibility 
study and request a resolution to go to the full Board for consideration on September 14. Then 
the PLA should be ready to go to the Board on September 28 so LaBella can release bids in 
mid October. If the study doesn't show significant savings, we would proceed with a standard 
approach rather than with the PLA. 

Legislator O'Grady questioned the potential overall savings of the PLA, and noted that 
he didn't want to spend $12,000 on the study in order to save a very minimal amount of money. 
Mr. Pullen responded that the study will show that. The PLA will allow the waiver of the Wicks 
Law, which is the largest area of savings (estimated at 10 to 28 percent of the total project cost), 
but the study will help to verify the savings from that and other aspects of our PLA. They are 
things a lawyer wouldn't know. It's up to a contractor to say if he's doing a particular thing and 
factor in the savings. It certainly wouldn't cost us more. 

Legislator Hopkins wondered if the PLA may eliminate some potential bidders, and if that 
is considered in the feasibility study. More bidders would keep the costs down. Also, do they 
look at the length of time to do a job? Mr. Pullen noted that the PLA is very favorable to the 
County, and it eliminates some of the issues that usually discourage non-union bidders. Mark 
Kukuvka is hopeful we will get a significant response when we go to bid. The negative condition 
of the economy is actually to our advantage. 

Chairman Crandall commented that his first reaction on how to approach the feasibility 
study was that a quick approach by Peter Godfrey would be sufficient; he thought that no matter 
what the feedback was, it may not change the votes of the Board. He now supports spending 
the $12,000 for the independent survey because it will be more Allegany County specific with 
concrete information instead of assumptions, and it will be specific to our PLA, our geographic 
location, and those types of things. Once it's done, we'll be better able to decide whether to go 
with the PLA and one prime contractor, or not have the PLA and use multiple primes. 

Legislator Hopkins noted that he would rather have figures pertinent to Allegany County. 
We have to decide soon on whether we will be using a Clerk of the Works or a Construction 
Manager and which firm to hire. Part of their work will be to have input on the bidding process. 
Mr. Hopkins questioned how that would work if the PLA didn't go into effect until the bids go out. 
Mr. Pullen commented that no one has an obligation to submit a bid, but contractors are not 
busy, and they will look hard at this. Mr. Hopkins suggested that the Construction Manager 
could make a few phone calls to determine if firms would submit bids if a PLA was implemented. 
They all talk and maybe we could get a sense of how they would feel. Mr. Pullen noted that 
there have been two or three studies done over the years, and there is typically a savings 
pertaining to the waiver of the Wicks Law, which makes sense. Unions have fought having the 
Wicks Law repealed for public projects. Mr. Pullen has wondered if it was worth the risk, and in 
looking at this PLA that's been described as being so favorable to the County, the only 
downside he sees is the possible loss of competition. The feasibility study is the only way to get 
all the data on savings related to the specific terms of our PLA. Mr. Pullen felt that savings 
could be substantial, or between $500,000 to $1 million. He wouldn't support the PLA if savings 
only amounted to $10,000. We owe it to the taxpayers to bring this project in at the least cost. 

A motion was made by Legislator O'Grady, seconded by Legislator Fanton and 
carried to retain Seeler Engineering to perform a feasibility study on the Project Labor 
Agreement relative to the Court Facilities Project at a cost not to exceed $12,000 with the 
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condition that their report must be submitted by September 23. PREPARE RESOLUTION 
FOR SEPTEMBER 14 BOARD MEETING. 

Committee Chairman Pullen has requested Peter Godfrey to have the final Project Labor 
Agreement in by the middle of next week (around September 9). To move the PLA forward for 
consideration by the Board on September 28, a special meeting of the Court Facilities 
Committee is being scheduled for September 14 at 12:00 p.m. The PLA, along with a 
summary, will be given to the Clerk of the Board to distribute to committee members mid week 
to consider prior to the meeting on the 141

h. 

If the Board approves the contract for the feasibility study on September 14, having the 
report due back from Seeler Engineering by September 23 or 24 will allow for distribution to 
committee members for review prior to a special meeting of the Court Facilities Committee 
September 28 at 12:00 p.m. It was then decided to distribute the report to the entire Board. If 
the report doesn't show significant savings, the committee could withdraw the PLA resolution 
from consideration at the September 28 Board meeting. 

Legislator Hopkins questioned if one union not signing off (elevator service union) would 
affect the rest of the unions involved in the PLA. Mr. Pullen replied that it wouldn't. All of them 
have agreed to all the terms important to us. It's just that some of the language doesn't quite 
square up. All of the major trades have signed off on it. 

Chairman Crandall questioned at what point the PLA would become a public document. 
Mr. Pullen replied that Mr. Godfrey should lock it in first, but if the committee approves it on 
September 14, it would become public and would be attached to a proposed resolution. 

Construction Manager I Clerk of the Works Proposals- Executive Session: 

Presentations were given this morning by the various firms responding to the RFP for 
provision of Construction Management and Clerk of the Works services. A motion was made by 
Legislator Fanton, seconded by Legislator Benson and carried to enter into an executive 
session to discuss matters leading to the employment of a particular corporation. Following 
discussion, a motion was made by Legislator Fanton, seconded by Legislator Benson and 
carried to end the executive session and return to the regular meeting. 

NEXT MEETINGS: Monday, September 14, 2009, 12:00 Noon (Special Meeting) 
Monday, September 28, 2009, 12:00 Noon (Tentative- Special Meeting) 
Wednesday, October 7, 2009, 3:00p.m. 

ADJOURNMENT: The meeting was adjourned at 4:45 p.m. following a motion made by 
Legislator Benson, seconded by Legislator O'Grady and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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SEPTEMBER 14, 2009 

Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, T. O'Grady, C. Crandall 
(Absent: W Hall) 

Others Present: D. Burdick, W. Dibble, A. Finnemore, J. Margeson, T. Miner, B. Riehle, 
D. Russo; Media: B. Quinn, Wellsville Daily Reporter 

Call to Order: 12:00 p.m. by Committee Chairman David Pullen. 

Project Labor Agreement: 

Committee Chairman David Pullen reported that the Project Labor Agreement for the 
Court Facilities Project, drafted by Peter Godfrey from Hodgson Russ Attorneys, was received 
and e-mailed to committee members for review late last week. Mr. Pullen was told by Mr. 
Godfrey that what we have is 99 percent complete; there is still a small problem with the 
elevator group. The Construction Trade Council met on September 11 to go over the PLA and 
hopefully approve it and send it on, but Mr. Pullen hasn't heard the results of that meeting yet. 

If the committee finds the PLA to be in the best interest of the County, the next step 
would be to request a resolution to be pre-filed for the September 28 Board meeting, subject to 
receiving positive results from the feasibility study. The feasibility study report will be due on 
September 23, and it will then be forwarded to all legislators. The Court Facilities and County 
Space Needs Committee will meet prior to the Board meeting on September 28 to determine if 
there will be sufficient savings to justify the PLA. Mr. Pullen felt that if savings are not projected 
to be in the $300,000 to $500,000 range or higher, the committee could withdraw the Project 
Labor Agreement resolution. 

Legislator Fanton questioned how Seeler Engineering would calculate cost savings in 
the feasibility study. Mr. Pullen responded that some elements would be dependent on past 
studies; for instance, savings related to the Wicks Law waiver. For other things specific to our 
PLA, Seeler will work with LaBella to calculate savings; for instance, on the use of apprentices 
with reduction in wage rates, they will look at the percentage of work that can be done by 
apprentices and estimate the corresponding savings. Some of the issues will result in very 
significant savings. Peter Godfrey had recommended the use of an independent firm for the 
study because the other possible options included parties that were already involved (Hodgson 
Russ, Bovis, and LaBella), and may be viewed as having a stake in the project. 

Mr. Fanton asked if the study would also involve savings related to the use of a single 
contractor versus several prime contractors. Mr. Puiien noted that the primary advantage of a 
PLA is that it entitles us to waive certain requirements of the Wicks Law, so the study will look at 
those potential savings, although we could still do multiple primes. 

Most of the cash savings related to the specific aspects of this Project Labor Agreement 
can be quantified. After reviewing the agreement, Mr. Pullen remarked that everything was 
included that he had understood should be. The agreement is very favorable. Mr. Pullen 
highlighted some of the provisions of the PLA: 
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• Allows the use of apprentices with reduction in wage rates 
• Flexibility on starting/ending times with notice and shift work performed at regular time 

pay, which saves from having to pay premium rates 
• Includes a no-strike guarantee 
• Supersedes any other agreements, which will prevent jurisdictional conflicts 
• Hiring of new employees for project work at a ratio of one journeyperson employee 

referred by the applicable trade or craft, to one "core employee" employed by the 
contractor 

• Contractor retains authority for management of operations including the right to direct 
the work force 

11 No restriction on the contractors' choice of materials, installation, equipment, or use of 
pre-fabricated products (It was noted that compliance with material specifications is 
between us and the contractor; clearly the contractor must comply with bid specs. This 
provision just means that the union can't object to materials.) 

~~ Option for contractors to pay core employees the required benefits payment in cash (a 
substantial concession) 

Legislator Hopkins commented that the elevator issue may be a small part of the project, 
but he questioned if that could cause the other unions to have problems with the agreement. 
Mr. Pullen replied that Peter Godfrey had relayed to him that the elevator technicians didn't 
have problems with the agreement; they were only national scope language issues. If they 
withdraw, they won't be subject to the PLA. Mr. Fanton referred to the language in the PLA that 
provides for hiring of capable people. If there is a snag with the elevator people, he questioned 
if we could hire someone else that's qualified. Mr. Pullen responded that we could, but we 
would have to maintain the one-to-one union to non-union employee ratio. 

Mr. Fanton questioned previous comments about PLAs limiting the number of bidders. 
Mr. Pullen noted that some contractors won't work with unions at all, and some never get 
involved in public projects because they don't want to pay prevailing wage, so they may refrain 
from bidding, but there is nothing preventing any contractor from bidding. 

Mr. Fanton asked how the weather would be factored in, since the project won't begin 
until January or February. Mr. Pullen stated that there was provision for show-up hours of pay, 
but if prior notice of bad weather is given, employees don't show up. There's no guaranteed 
number of hours. It was noted that some issues will be handled with the contractor and are not 
included in the scope of this agreement, such as proximity of parking to the work site. 

A motion was made by Legislator Hopkins, seconded by Legislator Fanton and 
carried unanimously to approve the Project Labor Agreement negotiated for the Court 
Facilities Project by Hodgson Russ Attorneys. (The resolution may be withdrawn if the 
feasibility study does not indicate significant savings.) PREPARE RESOLUTION FOR 
,...,_,.....,...,_ ... ,.,,_,.... nn ,...,.... II ,.,r-.. a•r-r-"'''"'JAI" 
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A special meeting of the Court Facilities and County Space Needs Committee will be 
held on Monday, September 28 at 12:00 p.m. to review the results of the feasibility study. At 
that point, we will have a clearer understanding of the savings, and if the PLA is approved, 
LaBella Associates can finalize the bid specifications for release in mid-October. One of the 
construction management firms indicated they looked at the PLA and spoke with several 
contractors. There is a lot of interest out there. Construction has been slow, and hopefully that 
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will bode well for our project. The issue of stimulus money may come up. If Allegany County is 
designated as a hardship area, we could have some of the bonding forgiven. 

Next Meetings: Monday, September 28, 2009, 12:00 p.m. (Special meeting) 
Wednesday, October 7, 2009, 3:00p.m. 

Adjournment: The meeting was adjourned at 12:30 p.m. following a motion made by 
Le.gislator O'Grady, seconded by Legislator Fanton and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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SEPTEMBER 28, 2009 

Members Present: D. Pullen, G. Benson, D. Fanton, W. Hall, T. Hopkins, T. O'Grady, 
C. Crandall 

Others Present: D. Burdick, W. Dibble, A. Finnemore, M. Healy, J. Margeson, T. Miner, 
B. Reynolds, B. Riehle, T. Seeler (Seeler Engineering), F. Sinclair, N. Ungermann 

Call to Order: 12 noon by Committee Chairman David Pullen. 

Project Labor Agreement Benefits Analysis (Feasibility Study): 

Tim Seeler, from Seeler Engineering, forwarded his report on the Project Labor 
Agreement Benefits Analysis for the Courthouse Project late last week (copy attached to original 
minutes). Committee Chairman David Pullen noted that he spoke with several legislators to 
make sure everyone was aware the information was available on the Internet. Mr. Seeler was 
present at the meeting to discuss the report and answer questions. 

Legislator Hopkins questioned what the County had to give up during negotiation of the 
PLA in order to obtain the favorable provisions. He also commented on some information from 
NYSAC where Dutchess County's PLA was vetoed because it excluded non-union contractors 
from the bidding process. Mr. Hopkins asked if this agreement will limit the number of bids from 
non-union contractors. Mr. Seeler replied that the County conceded the additional commitment 
to supply union labor to the project by way of the "tag-along" provision included in the 
agreement where 50 percent of the labor comes from the union halls, and 50 percent comes 
from contractor shops that are open shops. The County gave up that 50 percent. Mr. Seeler 
stated that in his opinion, the agreement does not in any way limit competition. In fact, the 
County was able to negotiate far more favorable conditions with this agreement than others in 
Upstate New York in this "tag-along" provision. Typically unions will not go lower than 75 
percent. In addition, the other thing they look at is whether there are limitations of availability of 
all the other benefits in the agreement to non-union contractors, and there is not. Non-union 
contractors have been provided all the access, and they are not required to participate in union 
trust funds, health benefits, or retirement. They are allowed to maintain their own benefits 
packages, and can directly pay employees the difference between what prevailing wage rate 
requires and what they provide. So there will be no change in how non-union contractors 
participate in those existing programs, with one exception. If they have nothing, they have to 
either pay the full benefit dictated by NYS law, or they have to participate. Usually it's just the 
differential in a check to the non-union employee. Mr. Seeler addressed Mr. Hopkins' concern 
about Dutchess County. They were trying to establish Project Labor Agreements as a whole 
across the board. PLAs are meant to be considered project by project. It is a project 
management tool that is sometimes applicable, sometimes not. 

Committee Chairman Pullen noted that the benefits analysis was broken down to show 
labor savings directly attributable to provisions in the PLA, and that totaled $192,600. He asked 
Mr. Seeler to explain how he arrived at that estimate and what was included in the analysis. 

Mr. Seeler summarized the analysis process. When determining if a PLA is applicable, 
(1) you must demonstrate an economic benefit directly due to terms and conditions negotiated 
in the agreement, and (2) you must make sure there is no favoritism. Seeler Engineering 
looked at the information provided by LaBella Associates (design team) and Bovis Lend Lease 
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(cost estimator), met with LaBella to fully understand the features of the project, and then 
evaluated the individual cost breakdowns. They put that together and projected the amount of 
labor that goes into the project, using previous models for similar projects. On that, they 
imposed the special circumstances, i.e. weekend work to avoid certain conditions, night work to 
allow building operations to continue, etc. Those things trigger most of the premiums 
associated with a project. A projection of labor was made, totaling about 125,000 hours, which 
was then broken down by trade, and each trade was evaluated for those special conditions to 
ascertain what can be saved for this project by applying the PLA that's been negotiated (Section 
5, Table 2 of the report). That led to the projections included in the summary table. 

There are a couple of things that entered into that from a project execution standpoint. 
There are really two components: the new addition and the renovations to the existing structure. 
The key to getting to these renovations and maintaining the project on schedule is being able to 
move the Court system into the new structure during the short period of time when the Courts 
are not in operation, so some things will have to be done by a certain time. Otherwise you 
would have the potential of disturbing the Court calendar and adding to the cost of the project. 
The second piece is the renovations. Some areas will be renovated in the absence of 
personnel, but others will have to be renovated while staff is working there at the same time. 
Those kinds of things add the premiums, primarily in second shifts and weekends. Seeler 
Engineering has identified the savings to be realized in those work activities. The PLA was 
negotiated with no shift differential, where typically it's five to ten percent, and this provides 
significant flexibility for how the work is executed without worrying about extra pay. 

The other thing that shows up in the estimates that's available because of the PLA, but 
wouldn't be otherwise, is the ability to use a four ten-hour work day program. There is a 
significant increase in productivity just in the normal work day cycle, especially for the general 
trades, in the existing building areas where there would be a lot of prep time, special clean up, 
and protection of equipment. They have found that a significant benefit can be derived by going 
to a four ten-hour day program. 

In addition to the reduction in the shift differential to zero, there are other things that are 
favorable to the County, like the negotiation of industry funds and flexibility in start and finish 
times. All of that packages into one of the last things Seeler made a projection on, and that was 
management rights. In a union situation, most agreements don't say anything about 
management rights; it's inherent in the way they operate. They will dictate to the contractor for 
staffing requirements, delivery of the labor, and levels of skill base - all adding to the costs or 
slowing the project down. The PLA negotiated for the County completely removes those rights 
from the unions; they have no right to participate in those decisions. That adds value to the 
project as well. 

In the end, the labor hours and all those different scenarios are looked at to arrive at 
detailed calculations that support the numbers for each individual thing (Appendix G). This 
shows how Seeler arrived at the $192,600 estimate. These are dollars directly related to the 
County's project: the labor and how they work on the job. 

Two key things that allow the application of a PLA are economic savings, which this 
demonstrates, and the absence of favoritism, which the agreement in total demonstrates. If 
those two conditions are met, then you look at the additional benefits, which are things you can 
account for later on, but can't be used in the decision-making process (Section 6 of the report). 
This has all been established through the past ten to twelve years of implementing these types 
of projects. Included are all of the other intangible benefits that don't directly drive cost savings 
shown in Section 5, but are still valuable. 
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About two years ago, the state changed the Labor Law to say that for certain projects in 
certain dollar ranges, you are allowed to step outside the Wicks Law and implement your project 
in a way that's more favorable to you. The Wicks Law requires at least four very specific 
contracts for any public labor bid job: general, electrical, mechanical, and plumbing. The 
implementation of a PLA allows stepping outside that to package the project in a way that is 
much more favorable to the project owner. That was not taken into direct account in the report, 
because it's really more an indirect benefit, but studies done by the state and cited in the report 
indicate you can reduce the project cost by anywhere from 10 to 30 percent as a result of 
repackaging outside of that standard Wicks Law requirement. In Mr. Seeler's opinion, the 
County would not see a 30 percent reduction; however, there is the potential for up to 10 
percent. 

An additional benefit, the management rights clause mentioned earlier, or the right to 
manage the project the way the management team sees fit, may be an intangible, but the 
County has control of the project. 

Another aspect typically evaluated in the report is the potential for project disruption. 
They look at the labor market and the potential for disruption due to strikes, walk-outs, and job 
actions, and then try to make an assessment of risk. The economy has made people more 
anxious about their employment, and the change in national politics has allowed more of a voice 
for those organizing labor, so things are changing a little. Mr. Seeler characterized the mood in 
Western New York as mixed. During the course of this project, six of the trade unions' contracts 
will be up for renewal. At any of those points, there is the potential for that particular union to go 
out on strike, and that could impact the project. The risk is difficult to assess, but Mr. Seeler felt 
it was not a very severe risk, because the marketplace is so poor with project opportunities. 
There is some potential benefit here and some potential risk by executing the project through 
the normal process. A lot of the risk is taken out of the project by the no-strike clause 
negotiated in the PLA. 

Seeler assessed the marketplace, the type of project, and also what they expect as the 
bidding environment, to make some projections, and those are reflected in the estimates. The 
County can expect up to 60 percent of the project being conducted by union contractors due to 
the high percentage of the skilled trades (electrical, mechanical, and plumbing) that are union. 
Also, the general contract is large enough to make it a real stretch for some of the local 
generals, but it would draw attention from Buffalo, Rochester, and Corning, and a high 
percentage of those contractors are union. There will be a fair number of union contractors 
bidding on the project. 

Mr. Seeler concluded by stating that the economic savings are clearly demonstrated, the 
agreement is fair and equitable to both union and non-union contractors, and the County will 
aiso see additional benefits. 

Legislator Fanton asked how much time operating engineers would be involved in the 
project, and expressed concern about the high rate of pay with the project beginning in the 
winter. Mr. Seeler replied that about 6,000 labor hours are projected. A chart included in the 
report lists typical guaranteed hours for unusual conditions under existing agreements in the 
absence of a PLA, but "guaranteed" pay was eliminated in the County's PLA. The agreement 
only guarantees one hour of work across the board. The PLA acts like a master labor 
agreement that overrides all local agreements, but if nothing is said in the PLA on a particular 
issue, the local agreement applies. The key features of the local agreements are summarized 
in the PLA. 
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Legislator Reynolds questioned if the PLA eliminates the need for a construction 
manager, allowing the retention of a clerk of the works with a potential savings. Mr. Seeler 
responded that the County could consider eliminating the full construction manager scope of 
services and reduce it to a clerk of the works. There are some advantages to having a more 
comprehensive set of services. Some of the studies that address the reduced cost by going to 
a single contractor and eliminating the Wicks Law found that the claims related to a contract will 
go up, even in a single contractor environment. Managing risk and the potential for claims may 
add a higher cost for litigation or resolution. A construction manager's presence helps to 
resolve issues on the site, such as between the sub-contractor and the prime, and just enforcing 
the prime contractor. You really want someone with more involvement in the project. There is a 
very substantial difference in the quotes the County received for construction management and 
c!erk of the works services, but that depends on the scope of services. Mr. Reynolds 
questioned if any of the responses received for clerk of the works qualified. Mr. Pullen 
answered that the committee interviewed three firms that quoted on both approaches, two for 
clerk of the works and three for construction management. The committee hasn't made a 
decision, but is still gathering information and checking references. Mr. Pullen's opinion was 
that even with the savings (there was $190,000 difference between the low quotes), there were 
additional advantages to be gained by retaining the construction management services: 
additional inspection services, supervision, value engineering, etc. We would not be choosing 
the cheapest approach, but would be gaining other advantages. Mr. Pullen has gathered 
viewpoints from several people outside of the County, including some from uninvolved 
engineering firms, and the conclusion was that the retention and involvement of a construction 
manager as soon as possible will save money and improve the quality of the project. He 
personally would choose construction management services, and there were similar sentiments 
expressed by committee members. 

Legislator Hopkins asked how many PLAs Seeler has looked at, and what their 
experience was for accuracy in estimating cost savings. Mr. Seeler replied that they have done 
about 13, and they recommended nine of the 13. It's difficult to measure savings after the fact, 
and typically they don't. Bids come in based on either the conventional approach or under the 
PLA, and we wouldn't have the bids the other way. They can look at hours, but it's hard to 
translate back into savings. The County could approve the PLA and still go with multiple prime 
contractors, and we would still see the savings projected in Section 5 of the report, but not the 
considerations in Section 6. Mr. Seeler commented that the measurement of savings is not 
there, but projects that were executed under PLAs have gone smoothly, and they get reports 
back from project managers saying that it was advantageous to have the agreement. 

Chairman Crandall referred to the break-down of categories included in Mr. Seeler's 
cover letter, and some of the issues, such as the four ten-hour work days, need to be actually 
implemented by the construction manager in order to experience the savings. Mr. Seeler 
acknowledged that was true. Six of the seven savings areas identified become automatic with 
the implementation of the PLA. The only one that's optional is the four ten-hour work day 
program, which would have to be implemented, so that message would have to go back to the 
design and management teams. 

Committee Chairman Pullen reviewed the next steps, and noted that LaBella is 
anxiously awaiting the decision on the PLA, as it affects how the specs are drawn up for the 
bidding process. They plan to advertise in mid-October, with bids to be received sometime in 
November. If this committee approves of the benefits analysis, the PLA is already scheduled to 
be considered by the full Board this afternoon. If the committee is unhappy with the study or 
feels that the PLA would be detrimental to the project, the resolution can be withdrawn. The law 
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requires that this analysis be done, and it has to show an economic benefit. It is clear that there 
is an advantage, and Mr. Seeler has recommended moving forward with the PLA. Chairman 
Crandall voiced his opinion that the $192,600 estimated savings is very positive, and he would 
support the PLA. He noted that there is no further action needed from this committee, unless it 
desires to withdraw the PLA resolution. Mr. Fanton asked if the PLA has to be approved by any 
other entity. Mr. Seeler noted that no one else needs to approve it, and the unions have their 
own approval process. Mr. Pullen reported that Peter Godfrey, from Hodgson Russ Attorneys, 
indicated that all unions have voted to approve the PLA, but they'd like to hold off on signing 
until the County approves it. Steve Thorp, from the Construction Trades Council, will circulate 
the agreement for signatures. LaBella Associates wants to send out signed copies with bids. 

Legislator Ungermann questioned how the no-strike protection provision in Section 5.2 
of the report affects the savings estimate. Mr. Seeler responded that it was not projected into 
the estimate. He is assuming the project will proceed without disruption as a conservative way 
of estimating savings. Mr. Pullen added that there could be disruption without a PLA, and if so, 
that would add cost to the project. 

Legislator Reynolds expressed concern about the apparent lack of negotiations with the 
unions. Mr. Pullen dismissed that concern and explained that over three months were spent in 
negotiations with the unions, which were conducted by Attorney Peter Godfrey, acting on behalf 
of the County. All of the issues that have been mentioned -the "tag-along" provision (one-to
one union-to-non-union labor ratio), payment of union benefits by non-union' employers, use of 
apprentices, and premium pay - were on the table and negotiated. Five major points were 
identified by Mr. Godrey, and he was able to get all five, possibly due to the lack of work. 

Legislator Hopkins questioned what would happen if the PLA is approved and then some 
of the unions end up not signing it. Could the County still go back to a conventional labor 
approach for the project? Mr. Pullen noted that all parties have to be on board or it would take 
away the primary benefit and we wouldn't have a valid agreement. He reiterated that all the 
unions have approved of the PLA, we just don't have the signatures yet. 

Next Meeting: Wednesday, October 7, 2009, 3:00p.m. 

Adjournment: The meeting was adjourned at 12:45 p.m. following a motion made by 
Legislator Hall, seconded by Legislator Fanton and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, C. Crandall; (Absent: W 
Hall, T. O'Grady) 

Others Present: D. Burdick, W. Dibble, A. Finnemore, M. Kukuvka and P. Mashtare (LaBella 
Associates), J. Margeson, T. Miner, N. Ungermann; Media: B. Quinn, Wellsville Daily 
Reporter 

Call to Order: 4 p.m. by Committee Chairman David Pullen. 

Approval of Minutes: 

The minutes of September 2, 2009, were approved following a motion made by 
Legislator Hopkins, seconded by Legislator Fanton and carried. 

The minutes of the special meeting on September 14, 2009, were approved following a 
motion made by Legislator Fanton, seconded by Legislator Benson and carried. 

The minutes of the special meeting on September 28, 2009, were approved following a 
motion made by Legislator Hopkins, seconded by Legislator Fanton and carried. 

Court Facilities Project Estimate Update - LaBella Associates: 

Mark Kukuvka, from LaBella Associates, provided committee members with their latest 
budget estimate for the Court Facilities Project, which is at the construction document phase, or 
what Mr. Kukuvka referred to as the "80 percent" estimate. The previous estimate was for the 
design/development phase. (Copy of handout attached to original minutes.) Two summary 
sheets were included, the first for the base project, and the second for project costs with 
additional scope. Items that Mr. Kukuvka highlighted for each section were: 

Base Project Costs: (completed as a benchmark for what the Legislature approved, does not 
include Treasurer, Information Technology, or Real Property Tax spaces) 

Construction Basic Costs -
• Construction costs are separated out for addition and renovation. 
• Design contingency has been lowered from five to one percent, due to the 

documents being more complete at this stage. 
• Projected construction cost on bid day is estimated to be in the $12 million range. 

Consultants and Miscellaneous Costs (Soft: Costs)-
• Architect/Engineer hard and soft costs, other related project costs, such as 

geotechnical - many of these have not changed from the previous estimate. There 
are still some items that the County needs to finalize. 

Owner Costs -
• Allowances that have been included: miscellaneous owner costs at $200,000, and 

the owner general contingency was lowered a little to $100,000. 

Total Projected Base Project Costs - $13.786 million, or just slightly under budget. 
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Project Costs with Additional Scope: (ground floor finished shell space and ground floor 
renovation, including space for Treasurer, IT, Real Property Tax, and DSS) 

Construction Basic Costs -
• Design contingency has been lowered from five to one percent, due to the 

documents being more complete at this stage. 
• Projected construction cost on bid day is estimated to be $12.7 million. 

Consultants and Miscellaneous Costs (Soft Costs) -
• Remaining soft costs are very similar. 

Owner Costs -
• Contingencies have been adjusted and allowances were pointed out as before. 

Total Projected Project Costs with Additional Scope - $14.5 million, or about 
$700,000 over what the Legislature approved for bonding. 

Mr. Kukuvka noted that the remainder of the handout contains a detailed breakdown 
(Bovis Lend Lease was hired by LaBella to prepare the estimates). The sections are broken 
down into new addition and renovation costs for each of the major trade areas (general 
construction, electrical, mechanical, and plumbing). From the base project, LaBella worked 
hard with OCA and the County to stay within the initial budget. 

Bid Alternates: 

Mark Kukuva and Penny Mashtare presented information on several bid alternates 
(handout attached to original minutes). These alternates are additional items LaBella will be 
asking the contractors to provide break-out prices for in the event that money is available. 
When the bids come in, LaBella will review the alternates and make recommendations to the 
committee. OCA may want to be present, because the first four items were additional things 
that they wanted, and they may be able to provide funding for them. The six alternates include: 

1. Polish Brass Light Fixtures (in existing Ornamental Courtroom and Law Library) 
2. Light Fixture Removal/Replacement (in existing Hearing Room, replace with pendant 

lighting) 
3. Strip and Refinish Pew Seating & Jury Box Seating (existing Ornamental Courtroom) 
4. Enlarge Existing Ornamental Courtroom Bench (clerk's counter space) 
5. Replace Existing Fan Coil 3-Way Control Valves with 2-Way Control and Add VFD 

Pumping (in existing Courthouse building, also remove existing circulating pump 
motors, replace with Inverter duty rated motors and variable speed drives) 

6. Solid Surface Lavatory Two Station (in lieu of base bid required laminate counter 
with two porceiain sinks in pubiic restrooms) 

Alternate No. 5, the heating unit, may result in some energy savings. When this was 
reviewed previously, the payback period was not that great (seven to ten years), but there is 
more energy efficiency. The cost estimate for the heating unit was somewhere between 
$70,000 and $100,000. Alternate No. 6, solid surface lavatories in the public restrooms, would 
be more durable for the higher level of use. 
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Mr. Kukuvka and Ms. Mashtare presented a draft project schedule, which has also been 
bound into the bidding documents for the contractors. The handout included the following: 

START 
10/06/09 
10/06/09 
10/05/09 
10/08/09 
11/12/09 
11/13/09 
11/20/09 
12/08/09 
12/08/09 
01/05/10 
01/05/10 
01/05/10 
01/19/10 
01/05/10 
03/02/10 
03/02/10 
04/01/10 
04/01/10 
08/19/10 
09/25/10 
11/27/10 
12/27/10 
01/05/11 
01/05/11 
02/09/11 
02/19/11 
04/04/11 
05/24/11 
05/24/11 
06/25/11 

FINISH 
01/05/10 
10/08/09 
10/07/09 
11/12/09 
11/12/09 
11/19/09 
12/08/09 
01/05/10 
01/05/10 
01/05/10 
06/24/11 
02/10/10 
04/12/10 
12/27/11 
05/03/10 
03/31/10 
08/18/10 
08/30/10 
09/23/10 
12/27/10 
12/27/10 
01/05/11 
06/24/11 
02/08/11 
03/11/11 
04/11/11 
06/20/11 
06/24/11 
06/24/11 
06/30/11 

TASK 
BID PHASE 
CD Documents to Print & Code Enforcement for Building Permit 
Advertise for Bid 
Contractor Bidding Period 
Bids Due 
Bid Review & Recommendation to Legislature 
Legislature Bid Awards 
Fully Execute Contract 
Bond & Insurance 
Contractor Notice to Proceed 
CONSTRUCTION 
Mobilize on Site 
Shop Drawings & Submittals 
COURTHOUSE ADDITION 
Foundations 
Structure 
Building Envelope 
MEP Rough In 
Interior Framing and Partitions 
Finishes 
Punch List 
Move In Period 
EXISTING COURTHOUSE RENOVATIONS 
Demolition 
New Framing & Partitions 
MEP Rough In 
Finishes 
Punch List 
Site Work Completions 
Move In Period 

Ms. Mashtare highlighted the following points. Bidding documents will be available to 
contractors October 8, with bids due back November 12. A pre-construction bidders' walk
through is scheduled for October 22 at 10 a.m. Bids will be opened here on November 12, in 
the Legislative Chambers, at 2 p.m. LaBella will have a week for bid review and 
recommendations, then awarding of bids will take piace between iate November and early 
December. Execution of contracts and bonding will occur between December 8 and January 5, 
2010, with notice to proceed on January 5. There is a twelve-month period of time for 
construction of the addition, with a built-in "move in" period suggested by the Courts for the 
period between Christmas and New Year's when they typically close down. Renovations will 
begin January 5, 2011. Job completion is planned for June 30, 2011. This schedule has been 
put into the bid specifications after the summary of work as a guideline for the contractor. We 
are looking at 535 days of construction. 

Legislator Fanton expressed concern about beginning the project in January. Mr. 
Kukuvka noted that this project lends itself well to that. There are shop drawings, lead time for 
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materials, site prep, demolition, mobilization, setting up temporary power - things they can do in 
cold weather. It helps them to have that time because three months are needed for shop 
drawings; if they can use that three months to correct any coordination issues, then as soon as 
spring breaks, they can hit the ground running. Foundations will be going in between March 
and May. 

Mr. Kukuvka commented that in order to stimulate interest in the bidding market place, 
bid documents will be scanned onto a website to allow view-only access by sub-contractors 
prior to purchasing. They can also view the plan-holder list, making it easier for them to make 
contacts. Mr. Kukuvka noted that the PLA, including all signatures, has been bound into the 
bidding document. Contractors will be aware of the PLA and that we are looking for a single 
prime contractor. 

Legislator Benson questioned the January 5 date for execution of contract, as a new 
Board will be in place on that date. Mr. Kukuvka replied that the legislative award of bids will 
take place at a Board meeting sometime between late November and early December; the rest 
is administrative with the County Attorney, just a procedural matter. 

Mr. Kukuvka suggested that the committee may want a special meeting with LaBella 
prior to Board consideration of bids. The first Board meeting in December is the 14th, so the 
committee could meet on December 2 to hear LaBella's recommendations on contract bids. 

Construction Management I Clerk of the Works Services: 

Mr. Pullen noted that proposals for Construction Management and Clerk of the Works 
services have been reviewed and interviews were held. We are at the point where we need to 
decide how to proceed. Discussion was held at the committee meeting on September 28, at 
which time Mr. Pullen stated he felt it was to our advantage, although not the cheapest option, 
to retain the services of a Construction Manager. A decision needs to be made so that whoever 
is retained can be involved in reviewing the bids when they are received. 

Executive Session: 

A motion was made by Legislator Fanton, seconded by Legislator Benson and carried to 
enter into executive session to discuss the performance history of particular corporations. 
Following discussion, a motion was made by Legislator Fanton, seconded by Legislator Hopkins 
and carried to end the executive session and return to the regular meeting. 

No action was taken on the retention of a Construction Management firm, but the issue 
will be considered at a special meeting of the committee on Tuesday, October 13, at 1:30 p.m. 

Next Meetings: Special meeting, Tuesday, October 13, 2009, 1:30 p.m. 
Regular meeting, Wednesday, November 4, 2009, 4 p.m. 

Adjournment: The meeting was adjourned at 4:55p.m. following a motion made by Legislator 
Fanton, seconded by Legislator Hopkins and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, G. Benson, D. Fanton, W. Hall, T. Hopkins, T. O'Grady, 
C. Crandall 

Others Present: D. Burdick, W. Dibble, A. Finnemore, M. Healy, J. Margeson, M. McCormick, 
B. Riehle, N. Ungermann; Media: R. Mangels, WJQZ Radio 

Call to Order: 1 :30 p.m. by Committee Chairman David Pullen. 

Court Facilities Project Construction Management Services: 

At the last meeting on October 7, the committee considered matters relating to the 
appointment of either a Clerk of the Works or a Construction Manager for the Court Facilities 
Project. Questions were raised during executive session, and a response was requested from 
one of the prospective firms. A letter received from Mark Balling of Bovis Lend Lease regarding 
staffing levels was distributed to committee members prior to the meeting (copy of letter 
attached to original minutes). Committee Chairman Pullen noted that the letter addressed the 
staffing concerns by indicating that there will be a commitment of at least one and one-half 
people on site. 

Legislator Burdick referred to the assignment by Bovis Lend Lease of Mark Armstrong to 
the project. According to Alfred State College, Mr. Armstrong is good, and he knows his 
business, but with a big project coming up at the college in the next year or two, Mr. Burdick 
questioned if Bovis Lend Lease would guarantee Mark's presence here until our project is 
finished. Mr. Pullen had no definite answer. He didn't feel there was a guarantee of a particular 
person on site. Bovis Lend Lease is making this commitment, and in their correspondence they 
indicated Mark Armstrong by name. Mr. Pullen stated that it would certainly raise issues if they 
pulled Mr. Armstrong off our project to place him on another site. 

A motion was made by Legislator Hopkins, seconded by Legislator Benson and 
carried to retain Bovis Lend Lease LMB, Inc. for Construction Management services for 
the Court Facilities Project. County Attorney to prepare Resolution for October 26 Board 
meeting. 

Next Meeting: Wednesday, Nove.mber 4, 2009, 4 p.m. 

Adjournment: The meeting was adjourned at 1:35 p.m. following a motion made by Legislator 
Hopkins, seconded by Legislator Fanton and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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Members Present: D. Pullen, D. Fanton, T. Hopkins, C. Crandall; (Absent: G. Benson, W Hall, 
T. O'Grady) 

Others Present: Bovis Lend Lease Representatives (M. Armstrong and M. Balling), W. Dibble, 
A Finnemore, LaBella Associates Representative P. Mashtare, J. Margeson, T. Miner, 
and numerous contractor representatives 

Court Facilities Project Contract Bid Opening: 

LaBella Associates representatives opened and reported aloud the bids received from 
nine General Construction Contractors, beginning at 2:00 p.m. (see bid tabulation on next 
sheet). 

Call to Order: Committee Chairman David Pullen called the meeting of the Court Facilities and 
County Space Needs Committee to order at 2:12p.m. 

Attorney/Client Session: 

A motion was made by Legislator Hopkins, seconded by Legislator Fanton and carried to 
enter into an attorney/client session. Following discussion, a motion was made by Legislator 
Hopkins, seconded by Legislator Fanton and carried to end the attorney/client session and 
return to the regular meeting. 

Next Meeting: Wednesday, December 2, 2009, 4 p.m. (LaBella Associates will be presenting 
their recommendations relative to the contractors' bids.) 

Adjournment: The meeting was adjourned at 2:30 p.m. following a motion made by Legislator 
Hopkins, seconded by Chairman Crandall and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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PROJECT: Allegany County Courthouse Addition & Renovation Project ' 

CONTRACT: General Construction DATE: November 12, 2009 
ALTERNATES ADDENDUMS 

CONTRACTOR BASE BID BID RECEIVED 
1 2 3 4 5 6 SEC. 

Polish Brass Light Fixture Refinish Pew Enlarge Replace Solid Surface BOND 
Light Fixtures Removal & & Jury Box Existing Existing Lavatory Two 

Replacement Seating Courtroom Control Valves Station ( PC-1) 1 2 3 
Bench 

Javen Construction $8,997,000 5,000 14,000 7,500 15,000 30,000 8,800 X X X X 

LeChase Construction Services $9,720,000 8,000 13,000 6,500 3,500 43,090 5,000 X X X X 

LP Ciminelli $9,654,000 2,960 16,000 12,000 3,700 2H,OOO 15,000 X X X X 

Manning, Squires & Hennig $9,450,000 3,600 21,800 12,100 8,300 33,800 10,800 X X X X 

Patrick Development $10,129,100 8,100 17,200 6,600 14,000 40,000 5,600 X X X X 

Savarino Construction $9,533,000 4,300 14,200 12,400 5,300 38,000 7,800 X X X X 

Streeter Associates $9,870,000 8,000 14,000 11,000 12,000 43,000 5,000 X X X X 

William H. Lane $9,987,000 9,000 17,500 11,500 10,500 42,500 16,500 X X X X 

Holdsworth Klimowski $9,823,000 6,300 15,500 2,000 15,000 39,000 5,500 X X X X 
--- ---
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Members Present: D. Pullen, G. Benson, D. Fanton, T. Hopkins, T. O'Grady, C. Crandall; 
(Absent: W Hall) 

Others Present: M. Balling (Bovis Lend Lease), D. Burdick, W. Dibble, A. Finnemore, L. 
Haggstrom, M. Kukuvka (LaBella Associates), J. Margeson, T. Parker, B. Riehle, N. 
Ungermann; Media: B. Quinn, Wellsville Daily Reporter 

Call to Order: 4:10p.m. by Committee Chairman David Pullen 

Approval of Minutes: 

The minutes of October 7, 2009, were approved following a motion made by Legislator 
Hopkins, seconded by Legislator Benson and carried. 

The minutes of the special meeting on October 13, 2009, (Construction Management 
Services discussion) were approved following a motion made by Legislator Hopkins, seconded 
by Legislator Fanton and carried. 

The minutes of the special meeting on November 12, 2009, (General Contractor bid 
opening) were approved following a motion made by Legislator O'Grady, seconded by 
Legislator Hopkins and carried. 

General Contractor Bid Recommendations - LaBella Associates: 

Mark Kukuvka from LaBella Associates reported that there was a good response from 
general prime contractors, with nine bids received. The budget estimate for construction costs 
was about $12 million, and the low bid came in at a little over $9 million. LaBella and Bovis 
discussed the scope of work with representatives from Javen Construction, the low bidder, and 
they stated that they are aware of the requirements of the project and their bid covers the scope 
of work identified in the contract documents for all construction work. LaBella Associates 
recommends award of the construction contract to Javen Construction Co., Inc. for the amount 
of their base bid plus the following alternates: 

Base Bid-

Alternate No. 1 - Polish Brass Light Fixtures -
Alternate No. 2 - Light Fixture Removal & Replacement -
Alternate No. 3 - Refinish Pew & Jury Box Seating -
Alternate No. 4 - Enlarge Existing Courtroom Bench -
Alternate No. 5 - Replace Existing Control Valves -
Alternate No. 6 - Solid Surface Lavatory Two Stations (PC-1) 

Total Amount of Contract Award 

$8,997,000 

+ $ 5,000 
+ $ 14,000 
+ $ 7,500 
+$ 15,000 
+ $ 39,000 
+ $ 8,800 

$9,086,300 

Alternates Nos. 1 through 4 were requested by Office of Court Administration (OCA), 
and will be paid for by the state. Alternate No. 5 is an energy efficiency option for the existing 
heating system in the Courthouse. LaBella originally estimated a 13-year payback period, but 
with this current price, the payback will be more in the nine to ten-year payback range. 
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Alternate No. 6 is a durability option, also recommended by LaBella. (A copy of LaBella's Bid 
Recommendation Letter is attached to original minutes.) 

Legislator Fanton questioned if the use of the Project Labor Agreement (PLA) and the 
prime contractor affected cost savings. Mark Balling from Bovis Lend Lease stated that most of 
the contractors he spoke with didn't feel that the PLA made any difference to them, but it did 
turn away some of the subs. Mr. Fanton felt that the use of one prime contractor would 
generate a cost savings. Mr. Kukuvka noted that it is tough to determine possible savings 
without bidding both ways. It was noted that 80 percent of sub-contractors will be union, due to 
the PLA, but it is a prevailing wage rate job. They will also have to do the apprenticeship 
program. 

Legislator Hopkins expressed concern about accepting the first four alternates in case 
the state backs out of paying for them, and questioned if the funds would be available up front. 
Mr. Kukuvka noted that the County may have to pay and then be reimbursed. County 
Administrator John Margeson reported that he received an email from Andrew Isenberg, OCA, 
asking if the County would be willing to pick up the cost of the court's four alternates in light of 
the low bids received. Mr. Margeson responded that OCA should approach the Committee, but 
he hasn't heard back from Mr. Isenberg. Discussion ensued regarding the court's alternates, 
acceptance of alternates, the change order process, and that bids are generally good for 45 
days. 

A motion was made by Legislator O'Grady and seconded by Legislator Fanton to 
accept the base bid of $8,997,000 submitted by Javen Construction for General 
Construction Services related to the Court Facilities Addition and Renovation. The 
motion carried unanimously. PREPARE RESOLUTION FOR DECEMBER 14 BOARD 
MEETING. 

A motion was made by Legislator Hopkins and seconded by Legislator Fanton to 
accept Javen Construction's bids for Alternate No. 5 - Replace Existing Control Valves 
(an energy efficiency option) at an additional $39,000, and Alternate No. 6 - Solid Surface 
Lavatory Two Station (a durability option) at an additional $8,800. The motion carried 
unanimously. PREPARE RESOLUTION FOR DECEMBER 14 BOARD MEETING. 

A motion was made by Legislator Fanton and seconded by Legislator Benson to 
accept Javen Construction's bids for Alternates Nos. 1 through 4 contingent on written 
verification from NYS Office of Court Administration prior to December 14 that they will 
provide funding for these alternates. Committee Chairman David Pullen recommended 
that a separate resolution be done for Bid Alternates Nos. 1 through 4; then if verification 
is not received from OCA, that resolution will be withdrawn. If OCA decides at a later 
date that they want to fund the alternates, they can be done as change orders. The 
motion carried unanimously. PREPARE RESOLUTiON FOR DECEiViBER 14 BOARD 
MEETING. 

Next Meeting: Tentatively set for January 6, 2010 at 4 p.m. 

Adjournment: The meeting was adjourned at 4:30 p.m. following a motion made by Legislator 
O'Grady, seconded by Legislator Fanton and carried. 

Respectfully submitted by 
Adele Finnemore, Journal Clerk 
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